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October 10, 1992 iwram;z&

TO: Governor. Harry D. E&rly o

FROM: Jlm Olsen, Jr., PE-Reclamatlon Project Manager

SUBJ: EXECUTIVE SUMMARY--SEPTEMBER, 1992 STKQUS EEPO%T

Durlng the month of September, 1992, the f&glo&;néi
items were addressed- a E

I. OPERATIONS: JP-PS-27 was completed along with the |
cleanup of contaminated soil in JP-CS-37. Trucks: continued
haullng JP PS -24 and PS-25. A good portion of the prgtere
and sloplng began on JP-WO- 08 /WS- 12. Dewaterlng contlnued
for dust control.- ’ E ‘

II. FINANCIAL ITEMS: e Dean W1tter
investments at month/ as-3$17,1 ‘up slightly
compared to August.- Diviaend transfe? as'$112,956.10.
Balance at First National. Bank was $1,469,135. Billings
from the LCC up thru 9/19/92 ‘totalled approx1mate1y
$516,000. Some BIA funds will need to be transferred over

next month.
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EXECUTIVE SUMMARY--SEPTEMBER, 1992 PROJECT STATUS REPORT

III. TECHNICAL ITEMS: The BIA-Area Office has agreed to
provide consulting services and analysis on the Project
water sampling program, thus eliminating the need to hire an
outside consultant.

IV. OTHER ITEMS: M. Sarracino, V. Sarracino, and J. Olsen
presented a paper at the New Mexico Conference on the
Environment on September 14, 1992. The POL-Council approved
the 4th Annual Operating Plan on September 29, 1992. Action
on the Post-Reclamation Long-Term Monitoring Plan was
deferred pending further review by Council.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Allen Sedik, PE~BIA Project Engineer
Freda Wabnum-Laguna Agency
file: rpmreprt.doc

Page 2

CONFIDENTIAL POL-EPA01-0009913



Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O0. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
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PROJECT STATUS REPORT
NO. 38

SEPTEMBER, 1992
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1.0 INDEX

2.0 ABSTRACT

' R Em .

2.1 Abstract
2.2 Progress Maps
2.3 Construction Photos
2.4 September, 1992 Milestones
3.0 ACTION ITEMS
3.1 POL/RPM Action Items
3.2 BIA Action Items
3.3 Subcontract Items
3.4 Laguna Construction Company Action Items
4.0 PROJECT SCHEDULE
4.1 Four (4) Week Lookahead
4.2 Project Schedule Discussion
5.0 WORK PACKAGE PROGRESS
5.1 Jackpile Project Tracking Summary
5.2 Work Package Discussion
5.3 Work Package Closeouts
5.4 Change Order Summary
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5.5 Project-to-Date Work Package Closeout Summary
6.0 PERFORMANCE MEASUREMENT

6.1 Performance Measurement Discussion

6.2 Variance & Variance Explanation (if any)
7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Monthly Inspection Report--September, 1992
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2.1 ABSTRACT

September, 1992 marked the thirty-third month of full-scale earthmoving activity. Scrapers
finished hauling JP-PS-27 to backfill and also completed the contaminated soil cleanup around
the south & west Jackpile areas. Trucks & loaders continued in JP-PS-24 & 25 and dozers were
sloping the interior protore piles inside the Jackpile. Pueblo of Laguna Council approved the 4th
Annual Operating Plan on September 29, 1992 and also toured the Project Site. Action on the
Post-Reclamation Long-Term Monitoring Program was deferred for further Council study.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work is being
performed.
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2.3 CONSTRUCTION PHOTOS

. e

Trucks & loader

L ow em s

FIGURE 2: Scra

pers picking up contaminated soil from JP-CS-37 (looking northwest);
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2.3 CONSTRUCTION PHOTOS cont'd

& -

FIGURE 3: Dozer beginning slope work on JP-W0-08/WS-12 in SE Jackpile area.

e e,
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GURE 4: Sloping protore piles at base
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of Gavﬂah Mesa ( loéking ﬁordi);
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2.3 CONSTRUCTION PHOTOS cont'd

ouncil, BIA, and LCC project tour in JP-OP-41 on September 29, 1992

FIGURE §: POL C

o o= - = - -7 4

tour above SP-OP-34 on September 29, 1992

FIGURE 6: POL Council, BIA, and LCC
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2.4 MILESTONES

® A tour group from the Federal Republic of
Germany and Jacobs Engineering
Group toured the site on
September 8§, 1992;

® Hauling of JP-PS-27 into the North Jackpile
was completed;

® The 4th Annual Operating Plan (for PY-1993:

12/1/1992-11/30/1993) was presented
and approved by POL-Council on
September 29, 1992; the Post-
Reclamation Long-Term Monitoring
Plan approval was deferred pending
additional Council consideration;

® Victor Sarracino, Marvin Sarracino, and
Jim Olsen, Jr. presented a paper on
the Jackpile Project at the first
Annual New Mexico Conference on the
Environment on September 14, 1992;

® The BIA-Area Office Hydrology Section has
agreed to review and comment on the
water data collected to-date;
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3.0 ACTION ITEMS

3.1 POL/RPM
1) Submit 4th Year Plan for BIA approval;

2) Reschedule Post-Reclamation Plan submittal to
POL Council;

3) Schedule semi-annual aerial photo and volume computations
with TR Mann;

4) Develop financial closeouts for 3rd Year Work packages
with LCC, Inc.;

5) Submit water quality data to BIA-Hydrology Section for
analysis;

3.2 BUREAU OF INDIAN AFFAIRS
1) Approve latest Work Package closeouts;

2) Approve 4th Year Plans;

3.3 SUBCONTRACT ITEMS
1) Complete gamma survey for JP-PS-27 and SE Jackpile;

2) Complete water analyses for May, 1992 Sampling program;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule as necessary;

2) Request Work Package closeouts (as needed);
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name :
Responsible :

As-of Date : 23-Sep-92 9:00an Schedule File : C:\TL3\OCT92LKK

92 -

Sep Oct Nov
Task Name Resources Status 28 5 13 19 26 2

2S2J01-dewater JKPL
2E1J03/04--HauPS24 & 25 C
2R1S501/02 reveg

JP-W0-72 to backfill

JP-CS~-37 cleanup

JP-WO-04 sloping

2E2J13-slope JP08/12

B Detail Task ===== Summary Task A Milestone

B (Started) ===== (Started) »»» Conflict

NN (S]lack) ===— (Slack) . .Ml pesource delay
------------------ Scale: 1 day per character ~——--——c--——mcomrme——me————

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Trucks and loaders will continue to haul JP-PS-24 and PS-25 into the North Jackpile Pit.
Dozers will slope the pit-interior protore and waste dumps and then move to JP-WO-12 and the
dumps in the SE Jackpile area. Scrapers will finish any remaining contaminated soil cleanup and
then begin shale cover on some of the west Jackpile dumps. Dewatering of the Jackpile Pit
continues for dust control purposes. Reseeding work will be postponed until spring due to the
dry soil conditions. It is felt that the moisture anticipated during the winter months will enhance

the chances for germination.
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5.1 TRACKING SUMMARY

Billings from the LCC, Inc. are current thru September 19, 1992.
A "corrected" Project Year-1992 summaries are also included.
Corrections were made to bring the Equipment Credit current
from July and August, 1992.
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JACKPILE
PY90 PROJECT TO DATE TRACKING
PYg1 & PY82
INTERIM
MOBILIZATION SEPT., 1992
. : . i ' . % OF | REPORTED ESTIMATED
TOTAL COST PTD .- PTD ACTUAL [ PTD ACTUAL REMAINING [ESTIMATE % VARIANCE
WBS ID NO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP GREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL $498,170.00 $318,978.19 $0.00 $318,978.19 $153,941.87 849% 75%) $73,418.32
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,773.76 $1,042,773.76 $0.00 | $1,042,773.78 $0.00 100 %) 100% $0.00
1P POL MANAGEMENT TASK TOTAL | $1,540,943.76 $1,361,751.95 $0.00 | $1,361,751.95 $153,941.87 8804 93% $73,418.32
1C1 CONSTRUCTION MANAGEMENT CA TOTAL | $1,027,681.10 $811,139.13 $0.00 $811,139.13 $216,541.97 79% 8194 $25,366.61
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103 103 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 154 1494 ($109,000.00)
iC CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 $1,425,255.58 |« $0.00 | $1.425,25556 $2,607,541.97 35% 35% ($83,6833.39)
1 MANAGEMENT TOTAL | $5,568,643.76 $2,787,007.51 $0.00 | $2,787,007.51 $2,761,483.84 5004 5004 ($10,215.07)
CONST GA SUMRY
21 LCC COSTS CATOTAL $810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 99% 1009 $0.00
2L2 LCC START-UP COSTS CA TOTAL $718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 859, 859 $289.02
2L LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 $1,415,355.52 $0.00 | $1,415,355.62 $84,044.88 83% 10094 $289.02
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 98%) 99% $0.00
2M2 LAND SURVEY CA TOTAL $650,315.00 $355,025.47 $7,780.37 $347,245.10 $309,082.24 5594 95% $284,820.26 |
2M3 LCC TRAINING CA TOTAL $361,628.00 $208,300.39 $3,835.60 $292,664.79 ($16,203.84) 820b 78% ($21,793.52)
M MOBILIZATION TASK TOTAL | $1,4566,560.00 $1,091,402.43 $11,466.49 | $1,079,83594 $202,878.40 75% 80% $263,026.75
2E1 BACKFILLING CA TOTAL | $14,856,753.57 $8,135,068.75 | $1,503,869.38 | $6,542,099.37 $6,867,672.82 54% 55%) $2,973,764.36
2E2 DUMP SLOPING CATOTAL | $8,815,916.96 $4,115,673.32 $782,595.54 | $3,332,977.78 $4,700,343.64 479 499 $2,053,072.89 |
2E3 COVER PLACEMENT CATOTAL | $6,761,405.13 $4,584,780.84 $929,447.93 | $3,655,332.91 $2,178,624.29 68% 799 $2,120,367.23
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $383,157.30 $79,717.70 $303,439.60 $48,881.70 8904 729 $12,515.80 |
2ES HIGHWALL CA TOTAL $203,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 20% 669 $204,616.91
2E6 EROSION CONTROL CA TOTAL $219,919.00 $0.00 $0.00 $0.00 $219,919.00 094 09 $0.00
2E EARTHWORK TASK TOTAL | $31,259,850.66 || $17,278,807.44 | $3,385,820.69 | §13,892,986.75 $14,027,940.22 559 58% $7.364,337.19
281 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 17%), 419 $53'274'5~4__1
282 PIT WATER CA TOTAL $598,394.00 $422,228.32 $97,992.47 $324,235.85 $176,165.68 71%) 85% $215,720.89
283 SS DEMOLITION CA TOTAL $175,820.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 9204 81%; ($1 5,734.!‘)—())_1
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 004 004 $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $185,450.10 $3,336.72 $182,113.38 $7,730.90 96% 73% ($57,760.72)
28 STRUCTURES TASK TOTAL | $1,056,197.00 . $785,018.89 $108.196.57 $676,820.32 $271,180.11 74%: 79%| $195,500.11
2R1 SEEDING CA SUBTOTAL $836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 53%, 749% $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0'29_J
2R REVEGETATION TASK TOTAL $836,732.00 $443,322.95 $1,067.32 $442,265.63 $383,409.05 53% 09 $241,864.04
2T & 2C8 TERRACING/SPECIAL CASES $900,905.00 $601,707.13 $120,050.36 $481,656,77 $253,794.35 709 $209,931.95

CONFIDENTIAL
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SEPT., 1992

M P . ‘ T % OF |REPORTED| ESTIMATED

. ‘ TOTAL GOST PTD... [ 'ACTUAL | ACTUAL . || REMAINING |ESTIMATE| % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION | ESTIMATE || ACTUALCOST | EQUIP CREDIT| CASHFLOW ||cOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2 CONSTRUCTION TOTAL | $37,038,653.66 || $21,615,612.38 $3,626,601.43 | $17,989,010.93 $15,323,247.01 584 63% $8,274,948.08

JACKPILE PROJECT SUMMARY —

1 MANAGEMENT TOTAL $5,568,843.76 $2,787,007.51 N/A $2,787,007.51 $2,761,483.84 5004 5094 ($10,215.07)
2 CONSTRUCTION TOTAL | $37.038,653.66 || $21,615,612.36 $3,626,601.43 | $17,989,010.93 $15,323,247.01 58Uy 63%) $8,274,049.068
GRAND TOTAL | $42,607,207.42 || $24,402.610.67 | $3,626,601,43 | $20.776.018.44 || $18,084,730.85 7% 8098 $8,264,734.00

CONFIDENTIAL
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JACKPILE
Pyez PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION SEPT., 1892
T A L I TOTALPTD . | R
. ‘ : ACTUALCOST { ACTUAL GOST | AGTUALCOST | - AGTUAL COST * TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION 'PYS0 ©oPYel Pye2 - PY90, 91 & 92 ESTIMATE
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $85,807.08 $134,955.86 $98,415,25 $318,978.19 $004,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,765.08 $8.70 $1,042,773.76 $1,008,614.00
1P POL MANAGEMENT TASK TOTAL {' $85,607.08 | $1,177,720.92 - $98,423.95 $1,381,7561,95 $1,911,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $63,417.04 $811,139.13 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,118.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 [CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $409,000.00 $409,000.00 $2.500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 | . $302,825,07 $472,417,04 | $1,425255668 | ° $3,905,840.00
1 MANAGEMENT TOTAL $735,620.63 { $1,480,545.89 $570,840.69 $2,787,007.51 $5,817,452.00
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
2L2 LCC START-UP COSTS CATOTAL $382,790.20 $118,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL | ' $1,193,790.60 $119,306.00 $102,258.92 " $1,415 355,62 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 Lt AND SURVEY CA TOTAL $131,705.71 $129,867.63 $93,452.13 $355,025.47 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,481.50 $54,835.05 $108,203.84 $296,300.30 $486,228.00
2M MORBILIZATION TASK TOTAL | ' $691,60750 | "  $200,04886 | .. - $199,685507 | ° - $1,081,402.43 . $1,460,464.00
2E1 BACKFILLING CATOTAL | $3,104,841.60 | $1,757,541.35| $3,273,585.80 $8,135,968,75 $13,718,836.00
2E2 DUMP SLOPING CATOTAL | $1,436,751.40 | $1,811,803.92 $867.018.00 $4,115,573.32 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 | $3.432,344.30 | $1,152,242.47 $4,584,780.84 $11,745,735.00
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $240,979.58 $31,170.86 $380,472.50 $323,837.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $306,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL |*  $4,717,430.40 $7.243,875.11 $5,324,017.13 $17.285,122.64 $33,749,928.00
251 UG ENTRIES ABANDON CATOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,908.77 $13,866.05 $422,228.32 $416,990.00
283 SS DEMOLITION CATOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $46,961.93 $185,450.10 $278,783.00
25 STRUCTURES TASK TOTAL '$810,082.79 $100,235.93 $65,698.17 $785,016.89 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $443,322.95 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $162,308.25 $443,322 95 $1,738,609.00
2TIS TERRACING/SPECIAL CASES $0.00 $0.00 $601,707.13 $601,707.13 $900,905.00

CONFIDENTIAL
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| 2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,876.70 $6,445,645.57 $21,621,927.56 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $570,840.99 $2,787,007.51 $5.817,452.00

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $6,445,845.57 $21,621,927.56 $46,204,210.00

GRAND TOTAL $7,079,926.82 $9,412,522.69 $7,016,486.66 $24,408,936.07 $62,021,662.00

CONFIDENTIAL
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JACKPILE
PYS2 PROJECT TO DATE: SUMMARY 2
PY80 & 91 (ACTUALS INCLUDED iN PY92)
INTERIM
MOBILIZATION
: : YTD . YTDACTUAL | YTDACTUAL
WBS ID NO, WORK PACKAGE DESCRIPTION ACTUAL GOST | EQUIPCREDIT | CASHFLOW’
GMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $98,415.25 $0.00 $98,415.25
1P2 POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70
1P POL MANAGEMENT TASK TOTAL $98,423.95 $0.00{ = - . $98,423.95
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $63,417.04 $0.00 $63,417.04
1C2 INTERIM CMC CATOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL, $472,417,04 ' $0,00 $472,417,04
1 MANAGEMENT TOTAL $570,840.99 $0.00 $570,840.99
CONST CGA SUMRY
201 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08)
212 LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00
2L LCC ADMINISTRATION TASK TOTAL $102,258 92 $0.00 '$102,258.02
2M1 MOBILIZATION CATOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $93,452.13 $2,125.48 $91,326.67
2M3 LCC TRAINING CA TOTAL $106,203.84 $0.00 $106,203.84
2M MOBILIZATION TASK TOTAL $199,655.97 $2,125.48 $197,630.51
2E1 BACKFILLING CATOTAL | $3,273,585.80 $670,748.79 $2,602,837.01
2E2 DUMP SLOPING CA TOTAL $867,018.00 $144,374.54 $722,843.46
2E3 COVER PLACEMENT CATOTAL |  $1,152,242.47 $173,843.17 $978,399.30
2E4 CONTAMINATED SOIL CA TOTAL $31,170.86 $6,370.74 $24,800.12
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E8 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E FARTHWORK TASK TOTAL |  $5,324,017.13 $995,337.24° $4.328,879.89
251 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24
252 PIT WATER CA TOTAL $13,866.05 $796.17 $13,069.88
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $46,061.93 $062.31 $45,009.62
28 . ‘ STRUCTURES TASK TOTAL $65,698.17 $2,109.09 $63,589.08
2R1 SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL' $152,308. 25 $041.44 $151.366.81
2T/2S TERRAGING/SPECIAL CASES $601,707.13 $120,050.36 $120,050,36

CONFIDENTIAL
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DETAIL FOR PY92

SEPT., 1992
‘ pYez ACTUAL | . ACTUAL
WBS ID NO. WORK PACKAGE DESCRIFTION ACTUAL COST | EQUIP CREDIT | ~ CASH FLOW
2 CONSTRUCTION TOTAL $6,445,645.57 $1,120,563.59 $4,063,475.57
JACKPILE PROJECT SUMMARY - ‘ ;
1 MANAGEMENT TOTAL $570,840.99 N/A $570,840.09
2 CONSTRUCTION TOTAL $6,445,645.57 $1,120,563.59 $5,325,081.08
GRAND TOTAL | ' $7,016,488.58 $1,120,583.60 $8.895,022.97

CONFIDENTIAL
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DETAIL FOR PTD (Project-to-Date)
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DETAIL FOR PTD

SEPT., 1992
' 4 . % OF |REPORTED| ESTIMATED
TOTAL COST " PTD .~ ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |]COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1L01 PROJECT MANAGEMENT - PY00 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77 10094 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.88 $0.00 | $134,955.86 $59,183.14 70 100%) $59,183.14
1P1L0O1B PROJECT MANAGEMENT - PY92 $183,172.00 $98,415.25 $0.00 $98,415.25 $94,756.75 51%) 550%) $14.235.18
1PiLO1C $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
[ 1P1 | POL MANAGEMENT CATOTAL [ $498,170.00 [[  $318,878.19 | $0.00 |  $318,078.19 [[  $153,941.87 | 6404 75%] $73.418 32 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $628,994.00 $629,994.00 $0.00 | $629,094.00 $0.00 100%) 100%) $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 1004 100%] $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.08 $0.00 |  $330,739.08 $0.00 100%) 100%) $0 00
[ 1P2 | ENGINEERING CATOTAL | $1,042,773.76 || $1,042,773.76 | $0.00 [ $1,042,773.76 || $0.00 | 100%)] 100%] $0 00 |
[P I POL MANAGEMENT TASK TOTAL | $1,540,843.76 ]| $1.361,751.95 | $0.00 | '$1,3681,751.95 ]|  $153,041.87 | 884 9394 $73.418.32 |
cMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY80 & PY8|  $638,882.00 $581,416.36 $0.00 |  $581,416.36 $57,465.84 91%] 10094 $0.00
1C1L018 ENGINEERING SERVICES—PY92 $62,762.00 $14,205.27 $0.00 $14,295.27 $48,466.73 5%| 25%) $5.580.92
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $49,121.77 $0.00 $49,121.77 $59,076.23 25%, 55 $10,785.89
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PYS1| — $216,939.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 778 100%] $0.00
C 1C1 | CONSTRUCTION MANAGEMENT CATOTAL| $1,027.681.10 []  $811,139.13 | $0.00 |  $811,139.13 [  $216,541.97 | 79%] 8194 $25.366.61 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [ $115,775.00 $0.00 100% 1009 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%) 1004 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 10004) $0.00
[ 1c2] INTERIM GMC CATOTAL ] 820001880 [ $205,116.43 | $0.00 |  $205,116 43 |] $0.00 | 103%] 1030 $0.00 )
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0 00 || $2,000,000.00 0%A] 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000 00 $0.00 $0.00 $0.00 $500,000.00 094 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000 00 $409,000.00 $0.00 $409,000.00 ($109,000 00) 1009 1009 ($109,000.00)
1C3 |0-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 [ $409,000.00 || $2,391,000.00 159 149 ($109.000.00)]
e JCONSTRUGTION MANAGEMENT TASK TOTAL | $4,027,700.00 [| $1,425,255.56 | $0.00 | $1,425,25556 ||  $2,607,541.97 | 350 3504 ($63.633.39)]

CONFIDENTIAL
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DETAIL FOR PTD

SEPT., 1992
; ‘ ' . } % OF |REPORTED| ESTIMATED
‘ ' TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | - $5,568,843.76 || $2,787,007.51 ] $0.00 [ $2,787,007.51 [ $2,761,483.84 | 50%] 500 ($10,215.07)]
1L.CC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300,00 $811,000.40 $0.00 [ $811,000.40 $0.00 100%) 100%] $0.00
2L1L02A L.CC MARGIN—REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 ($5.744.08) $6.744.08 0%) 0 N/A
( 211 | LCCCOSTSCATOTAL |  $810,300.00 ||  $805,256.32 | $0.00]  $805,256.32 |] $5,744.08 | 99%]| 10094 $0.00 |
212101 COMPLETE 1980 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 759 1009 $0.00
21202, 02A LCC INSURANCE: INTERIM, PY80, PY91 $291,000.00 $236,698.20 $0.00 | $2386,896.20 $54,303.80 814 100%) $0.00
2121028 LCC INSURANCE-PY92 $132,000,00 $108,003.00 $0.00 [ $108,003.00 $23,897.00 829 8294 $289,02
212003 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $178,000.00 $0.00 100°4) 100 $0.00
[ 212 | LCC START-UP COSTSCATOTAL |  $718,100.00 ]| ~ $610,009.20 | $0.00 [ $610,009.20 [] $78,300.80 | 85%] 85%] $289 02 |
{2 - LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 [| $1,415,355.52 | $000 | $1,415355.52 [] $84,044 88 | 93%] 106%[ $289,02 ]
MOBILIZATION
2mi1Lo1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00 |
2M1L05 COMPLETE 1980 (SMALL TOOLS) $63,724.00 $61,834.04 $0.00 $61,934.04 $0.00 979 1004 $0.00
2M1L06 COMPLETE 1890 (REMODELING) $48,520,00 $50,732.20 $0.00 $50,732.20 $0.00 108%) 100 $0.00
2M1Lo7 COMPLETE 1890 (REGONDITIONING) $07,163.00 $113.900.36 $19.38 | $113,889.98 $0.00 1179 100 $0.00
2M1Los COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 |  $190,603.34 $0.00 989 100 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,886.49 $0.00 5194 100 $0.00
| 2M1 | MOBILIZATION CATOTAL | $444.617.00 || $440.076.57 | $50.52 |  $440,026.05 [[ $0.00 | 99%] 994 $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 1120 10094 $0.00
2M2801 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.78 $136,369.37 49%] 1009 $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $93,452.13 $2,125.46 $91,326.67 $172,712.87 35%) 81%) $153,416 02
[ M2 | LAND SURVEY CATOTAL |  $650,315.00 [|  $355,025.47 | $7,780.37 | $347,245.10 [  $309.082.24 | 55%] 95%) $284,820.26 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 0 $0.00
2M3L02, 02A OPERATOR TRAINING-PY30 & PY01 $271,628.00 $190,086.55 $3.635.60 |  $186,460.95 $0.00 70 10094 $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $106,203.84 $0.00 | $106,203.84 (§16,203.84) 118%) 95% ($21,783.52)
[ 2M3 | LCC TRAINING CATOTAL [ $361,628.00 [[ $206,300.39 {  $3.63560 [ $202,664.79 [[  ($16,20384)] 8294 76 ($21,793.52)
2™ ] MOBILIZATION TASK TOTAL | $1.456,560.00 || $1,001.40243]  $11,466.49 ] $1,079,935.94 ]  $202,878.40] 759 90%] $263,026.75 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [ se03s52.00 ] ~ $87,120.86 ]  $12.18444 ]  $74.936.42 || ($26.768.86)]  144%4] 10004  ($14,584.42))
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wBS 1D NO. WORK PACKAGE DESCRIPTION | ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,408,238.94 |  $288,214.26 | $1,120,024.68 $430,443.08 77TH 100%4) $230,361.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80% 10094 $204,800.00
2E1NO4 COMPLETED 1980 (NP-PS-14) $413,123.00 $263,356 58 $30,389.74 | $232,966.84 $149,766.42 849 100%4) $120,000.00
2E1NO5 COMPLETED 1980 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 | $242,568.09 $132,334.26 68041 100 $105,600.00
2E1N08 COMPLETED 1980 (NP-PS-16) $267,750 00 $210,848.58 $39.889.15 | $170,950.43 $46,910.42 82%4) 10094 $0.00
2E1N07 COMPLETE 1980 (SP-PS-01) $1,616,723.00 || $1,251,376.57 |  $213,963.50 | $1,037,412.08 $365,346.43 77%) 1004 $201,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $78,264.80 $9,653.05 $68,611.85 $23,802.10 77T%) 100%) $5,391.15
2EINT1 GOMPLETE 1990 (NP~PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,480.50 ($1,403.64) 10124 100%4) ($14.403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%) 10094} $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,830,807.30 | $868,913.64 | $3,961,893.66 || $1,477,418.70 77%) 75%  $1,028.440.87
2E1501 CONSTRUCT SP HAUL ROADS $87.899.00 $41,801.75 $5.609.10 $35,992.85 $46,297.25 47%) 854 $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,804.92 $97,409.07 $0.00 10094 10094 ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 10094 100% $0.00
SP BACKFILLING SUBTOTAL |~ $208,202.99 $208,793.74 $28,504.02 |  $180,280.72 $48,297.25 10094 864 $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 {$9,333.53) 109%) 80%) $2,521.42
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $27,485.54 $4,927.07 $22,558.47 $195,612.46 1294 44 $171,828.75
2E1J03 HAUL 4P-PS-24 TO JP-OP-41 $590,558.00 $628,157.34 | $143,776.67 |  $484,380.67 ($37,509.34) 106%] 83%] $6,966.83
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $710,466.14 $167,006.22 $543,459.92 $1,384,141.86 3494 5194 $1,029,000.31
2E1J05 HAUL JP-PS-28 TO JP-OP-41 $518,425.00 $390,550.00 $87,169.08 $303,381.03 $127,874.91 75%, 10094 $215,043.97
2E1J06 HAUL JP-WO-10 TO JP-0OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133% 100%)] ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $425,434.23 $88.859.63 |  $336,574.60 ($156,919.23) 158%) 100%) ($68,059.60)
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 |  $192,500.32 $236,158.86 51%) 77N $235,747.58
2E1J08 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 || $3,041,178.00 0% oA $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $126,636.00 $0.00 $0.00 $0.00 $186.636.00 0% oA $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0% 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733 43 $300,381.15 $242,169.42 629 100%, $333,892.85
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77.571.00 oA oA $0.00
2E1J15 JACKPILE HAUL ROADS—FORGE ACCOUNT $12,110.58 $39,796.91 $7,335.86 $32,461.05 {$27.686.33) 329%) 09 $0.00
JP BACKFILLING SUBTOTAL | $8,440,324.58 || $3.006,367.71 | $696.,451.72 | $2,399,915.99 || $5,343,956.87 37 0% $1,924,497 86
[ 2E1 | BACKFILLING CATOTAL | $14,956,753.57 || $8,135,068.75 | $1,593,869.38 | $6,542,099.37 [| $6,867,672.82 | 54%) 5504  $2,973,764 36 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 389 1009 $28,384 09
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73%) 1009 ($35,289.59)
2E2N03 CUT NP-W§-03 SLOPES i $25,576.00 $20,713.64 $2,797.89 §$17,915.75 $4,862.36 8194 1009 $1,829.25
2E2N04 COMPLETE 1990 (NP-W0-04) $24,958.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 814 10094 $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $404.43 $41.68 $452.75 $23,246.57 1009 100%4) $13.363.25
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2E2N07 REGRADE NP-DN-22 $13.811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114 10094 ($2.432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 6894 10094 $5.541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15.650.44 $1,560.41 $14,130.03 $8,618.56 65%) 100% $0.00
NP DUMP SLOPING SUBTOTAL | $197.233.49 $118,346.38 $14,135.95 |  $104,210.43 $78,887.11 60%4] 56%) $11.306.58
[EQSQI COMPLETED 1890 (SP-WO-13A/W0O-10) $166,202.00 $94,795 69 $6,964.98 $87,830.71 $61,406 31 8104 10096 $48,000.00 |
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WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2503 CUT SP-WO-13B/WS~-18A SLOPES $1,013,705.00 || §1,050,177.34 | $235939.23 |  $814,238.11 ($36,382.34) 104 10094} ($11.628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285 64 72 100%) $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1009 10094 $12,376.93
2E2508 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 || $504,655.55 |  $123,41045 |  $471,245.10 $100.224.45 86%] 100%4) $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 719 100%4 $0.00
2E2S08A SP-OP=34 Backfill (Force Account) $209,645.47 || $209,845.47 $44,656.48 | $164,088.99 $0.00 1004 10094} $44,656.48
2E2508 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69%) 10094} $0.00
2E2510 DELETED 1990 (SP-WS~06) $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E2511 COMPLETE 1990 (SP-WT-194) $36.843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%] 100%) $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,612.00 $44,187.45 $7,006.12 $37,181.33 $6.324.55 874 100%) $0.00
2E2513 DELETED 1920 (SP-WT~15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 04 0%) $0.00
2E2514 BACKFILL SP-OP-34 (D4 Wesl) $49,895.00 $72,236.38 $12,291.70 $59,944.68 (§22,241.38) 1444 10094 ($9.949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 709 100%] $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,805.00 $97,278.52 $21,561.62 $75,716.90 (§47,283.52) 195%) 10094 (§25,721.90)
2E28517 BACKFILL SP-OP-34 (SP-14) $49,895.00 $49,975.03 $9,020.97 $40,954.96 $1507 1009 10094} $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,895.00 $53,181.65 $11.775.07 $41,406.58 ($3,186.65) 106% 100%) $8,588.42
2E2510 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $5.080.00 $3,890.12 $530.73 $3,159.39 $1,360.88 73% 10094 $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 || $2,464,043.40 |  $497,828.88 | $1,967,114.52 $105,471.07 96 8194 $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 || $235,847.74 $42,802.41 | $193,045.33 $773,884.28 239 324 $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 o 0%} $0.00
2E2J038 3A CUT JP-WS-17 SLOPES $2,239,392.00 || $314,152.44 | $57,086.17 | $256,186.27 ||  $1,925,239.56 14% 15%] $531,616.87
2E2J04 CUT JP-P5-22 SLOPES $104,656.00 $20058.26 |  $3,639.00 $17.319.26 $83,697.74 20%] 25% $35,378.68
2E2J05 CUT JP-WO-72 SLOPES $68,200.00 $32,928.56 $5.835.20 $27,003.36 $35.271 44 48 100%, $41,106.64
2E2J08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 o 0%} $0 00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0%} $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0 0%} $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0 0] $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $2,204.76 $190.83 $2,013.93 $105,303 24 24 0%, $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,676.00 || $346,894.66 $65,230.50 | $281,864.07 $374.784.34 48] 10094} $221,038.93
2E2J15 CUT JP~-WS-15A/15B SLOPES $157,141.00 $89,951.37 $8,560 86 $81,300.51 $67,189 63 579 100%) $28.070.49
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%4 0% $0.00
2E2017 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0 00 $5,518 00 0 o $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 04 0%} $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.08 $544.81 $2,386.25 $4,240.94 41 100%) $4,785.75
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84 100%) $20,054.12
2E2J22 CUT JP-WS~19B SLOPES $395761.00 || $242,212.03 $41,840.62 |  $200,371.41 $153,548.97 81%] 10094} $195,389.59
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
2E2J24 CUT JP-WO-68 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,003.33 $202,074.54 22) 100%) $212,100.67
2E2J25 DELETED 1980 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0 00 o 0% $0.00
2E2J28 CUT JP-WO-18/66A SLOPES $43,232.00 $17.623.19 $3.133.58 $14,489.61 $25,608.81 419 10094 $28,742.39
2E2J27 CUT JP-WO-18/66B SLOPES $100,412.00 $84,302.61 $15,380.86 $68.921.75 $16,109.39 84 1009 $8.449.25
2E2J28 CUT JP-WO-18/66C SLOPES $179,307.00 || $31,844.09 $5,643.22 $26,200 87 $147.462.91 18%) 10094 $153,106.13
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2E2J29 DELETED 1990 (JP-WO-03A) $0.00 -.$0.00 $0.00 $0.00 $0.00 09%4) 0%A] $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0° 0 $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0 00 $0.00 $62,620.00 0% 0% $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,842.00 $0.00 $0.00 $0.00 $45,942.00 09 0¢ $0.00
2E2J33 DELETED 1990 (JP~WO-054) $0.00 $0.00 $0.00 $0.00 $0.00 0A 0 $0 00
2E2J34 DELETED 1990 (JP~WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP BUMP SLOPING SUBTOTAL | $6,048,260.00 || $1,532.283.54 |  $270,630.71 | $1,261,652.83 || $4,515,985.46 2594 309 $1,886,314.13
[ 2E2 | DUMP SLOPING GA TOTAL | $8.815,916.06 || $4,115,573.32 [ $782,695.54 | $3,332,077.78 ||  $4,700,343.64 | 4794 499 $2,053,072.89 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77.922.00 $89,573.66 $17,867.21 $71,706.45 ($11,651.66) 115%) 1009 $6,215.55
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4.317.04) 1029 1009 $20,787.48
2E3N03 HAUL SOIL. FROM NP-5B-27 TO NP-D7 $50,895.00 $75,803 93 $15,883 44 $59,920.49 ($24,908.93) 1499 1009 {$9,025.46)
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 86%) 100%4) $24,550.84
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D8 $203,056 00 $127,312.81 $26,357.81 |  $100,955.00 $75,743.19 83%) 100 $41,335.00
2E3N08 HAUL SOIL FROM NP-SB-61 TO NP-D8 $45,045.00 $44,865.45 $9.417.00 $35,448.45 $179.55 100 100% $9.506.55
2E3NO7 HAUL SOIL. FROM SP-DN-61 TO NP-D4 $149,246.00 $130,832.08 $27.060.48 | $102,87158 $18.413.94 889 1009 $1,711.42
[2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 | $101,882.16 $3,507.58 97 100%4) ($20.573 16)
2E3NO9 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $190,073.84 $42,708 01 |  $158,275.83 $3.982.16 98%) 100%] ($13.985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,084.00 $179,560.45 $34,067.07 |  $145,493.38 $52,503.55 7% 10094 $17,123.62
2E3N11 HAUL SOIL FAROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $20,355.96 | $110,542.31 $70,701.73 86%) 100% $100,057.69
2E3AN12 SOIL TO NP-D8 (BENCHES) $113,607.00 $89,839.72 $17.552.71 $72,087.01 $23,667.28 7094 100%4) $41,510 89
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7.894.30 $33,673.90 $31,366.80 57% 1009 $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.08 $0.00 100 100%) $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $112,723.15 $23,191.46 $89,531.69 $23,776.85 839 100% $46,968.31
2E3aN16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,048.00 $20,246.41 $4,155.64 $16,080.77 $31,701.59 39% 1004 $35,857.23
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 1059 1009 $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,250.07 $62,148.73 $6,4685.20 929%4) 100%) $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77.153.67 $15,845.08 $61,508.49 $3,008.43 95%) 100%) $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 oA o $0.00
NP COVER PLACEMENT SUBTOTAL | $2,190,801.13 || $1,872,052.99 |  $375,221.21 | $1,496,831.78 $318,748.14 85%) 90 $394,727.35
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $87,362.82 $6,741.69 $80,621.13 $88.719.18 50 100%] $43,375.87
2E3502 SOIL BORROW SP-W5-17(SP-D2)FROM SP-SB  $135,933.00 $147,803.17 $30,438.88 |  $117,364.20 ($11,870.17) 1099 10094 $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $671,269.00 $206,210.99 $44.691.54 |  $161,510.45 $465,058.01 31 100%) $500,749.55
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 | $180,768.19 $5,046.58 989 100%] $57,893.81
2E3505 HAUL SOIL FROM SP-5B~42 TO SP-D§ $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 3394 10094} $99,073.83
2E3506 HAUL SOIL. FROM SP-SB~42 TO SP-D6 $164,704.00 $79,800.69 $16.488.41 $63,312.28 $84,903.31 48%] 10094) $101,391.72
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,007.28 | $160,821.26 $79,579.48 74%) 10024 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-§B-44 $425,531.00 $391,350.91 $81,966.27 |  $309,393.64 $34,171.09 929 100% $118,137.36
2E3509 SOIL BORROW (D8) FROM SP-SB-42 $446,808.00 $357,735.22 $80,229.00 |  $277,508.22 $89,072.78 80 1009 $169,301.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3S11 SOIL. BORROW (SP~D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,104.87 | $179,914.15 ($30,899.02) 115%) 10094 $25,195.85
2E3s812 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,368.31 $204,827.25 26% 100% $218,179.69
2E3813 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $193,615.25 $25.778.20 | ~ $167,837.05 $68,746.75 749 1009 $94,524.95
2E3514 SHALE BORROW (SP-13A)FROM SP~WS§-17 $26,370,00 $23,973.73 $4,603.27 $19,370.46 $2,386.27 819 10094) $6,999.54
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DETAIL FOR PTD

SEPT., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77.217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0] $0.00
2E3518 SHALE BORROW SP-PS-01 FROM SP-WS—07 $83,484.00 $64,408.25 $11,198.25 $53,210.00 $19,075.75 TI%) 10094 $23,636.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,083.07 8294} 100%] $13,088.48
2E3518 HAUL SHALE FROM SP-W5-07 TO SP-04 $190,818.00 $175,825.44 $21,841.37 | $153,084.07 $14,992.56 9204) 1004 $36,833.03
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14.368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205%) 10094 (§10,300.57)
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-3s8 $14,947.00 $34,876.68 |  $7,376.80 $27,499.88 ($19,929.68) 233%) 1004 ($16.005.88)
2E3S21 HAUL SHALE FROM SP-W5-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15.269.12 {$10,707.32) 15194) 100% $3,806.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2,861,700.35 |  $544,422.50 | $2,117,277.76 || $1,241,861.65 88%) 804 $1,613,350.24
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $41,503.16 $8,090.81 $33,502.35 $367.110.84 1094 114 $104,137.18
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243.698.00 $1,371.03 $137.55 $1,233.48 $242,326.97 194 0%y $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0%A] $0.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0uH) 0% $0.00
2E3J08 HAUL SOIL FROM JP-5B-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0 00
2E3J07 HAUL SOIL FROM JP-SB-84 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0941 [T $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2E3J09 HAUL SOIL FROM JP-SB—64 TO D11 $0.00 $0.00 $0.00 $0 00 $0.00 0% - 0% $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0 00 $0.00 $0.00 0 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 o) 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0 00 0% o $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1.575.77 $6.487.54 $6,576.69 559 10094 $8.152.46
2E3J16 DELETED 1690 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2E3J17 DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS~18 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS~15TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
2E3J20 HAUL SHALE FROM JP-WS~15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0%l 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0| 0% $0.00
2E3J25 DELETED 1890 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0" $0.00
2E3J27 DELETED 1980 {(JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3429 HAUL SHALE FROM JP-WT-02 TO D18 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 04 $0.00
JP COVER PLACEMENT SUBTOTAL |~ $667,042.00 $51,027.50 $9,804.13 $41,223.37 $616,014.50 8% 79 $112,289.64
[ 2E3 | GOVER PLACEMENT CATOTAL | $6,761.405.13 || $4,584.780.84 |  $920,447.93 | $3,655,332.91 || $2.176,624.29 | 88%)| 799 $2,120,367.23 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $1086,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%) 8094 $21,273.69
2E4NO1A NORTH RIO PAGUATE~-EAST $45,600.00 $45.481.17 $10,334.34 $35,146.83 $118.83 100% 10094 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%) 1009 $10,367.42
NP CONTAMINATED SOIL SUBTOTAL |~ $197,504.00 $180,615.53 $41,405.84 |  $139,209.89 $16,888.47 91%) 20%4) $42,004.28
2E4501 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 || $39,257.27 76%) 804 ($19,764.22)
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DETAIL FOR PTD

SEPT., 1992
o % OF |REPORTED| ESTIMATED
TOTAL COST PTD . ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
wBS 1D NO. WORK PACKAGE DESCRIPTION . ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NC WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% o) $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% [z $0.00
2E4S07 COMPLETED 1880 (SP-C5-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 (§11,714.83) 20294] 1004 ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL |  $174,085.00 $146,622.56 $32,196.88 |  $114,325.88 $27,642.44 8494 50%) ($28,698.33)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5.872.27 $46,698.89 (§10,488.16) 125%) 85% ($12,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $18,287.00 $3,348.05 $142.91 $3,205.14 $14,938.95 1804 504 $11,876,72
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0| $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 $0.00 $0.00 094} o) $0.00
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $56,019.21 $6,115.18 $49,904.03 $4,450.79 939 B19%y ($880.15)
[ 2E4 | CONTAMINATED SOILCATOTAL |  $432,030.00 || $383.157.30 |  $70.717.70 |  $303,439.60 || $48,881.70 | 899 724 $12,515.80 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1 10094 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 004 100%y $61,249.00
NP HIGHWALL SUBTOTAL $141,220.00 $1,005.98 $1980.14 $815.82 $140,223.04 1% 10096 $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38%4) 100% $34,022 36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $20,1680.63 $486,308.37 3904 100% $45,058,37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38941 100%] $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 09 1000 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 094 100 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% oo $0.00
( 2E5 | HIGHWALLCATOTAL | $203745.00 [[  $59,327.23 | $190.14 [ $59,137.09 [[  $234,417.77 2004 66%] $204,616 91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 094 09 $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0 00 $0.00 $0.00 $0.00 0% o) $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL |  $219,919.00 $0.00 $0.00 $0.00 $219,810.00 0% 0%) $0.00
2E6XO1 DELETED 1890 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 0%) $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
[ 2E8 | EROSION CONTROL CATOTAL | $219,919.00 || $0.00 | $0.00 | $0.00]]  $219,919.00 ] 094 09| $0.00 |
[2E ] EARTHWORK TASK TOTAL [ $31,259,859.66 || $17,278,807.44 [ $3,385,820.69 | $13,892,986,75 || $14,027,940.22 | 5594 58%  $7.364,337.19 |
UG ENTRIES ABAN
2S1NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL. ! $0.00 ] $0.00 | $0.00 | $0,00 ] $0.00 | 004 10004 $0.00 |
251801 |SEAL P~13 ADIT | 30.00 [] $0.00 | $0.00 | $0.00 ] $0.00 | oA 1009 $0.00 |
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DETAIL FOR PTD
SEPT., 1892
' % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL - REMAINING |ESTIMATE| * % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |} ACTUAL COST | EQUIP CREDIT | CASH FLOW |)COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,920.88 $281.22 $1.648.66 $13,825.12 1294 1004 $14,106.34
251503 COMPLETE 1980 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 TN 100%] $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 214 10094 $28,942.27
251805 COMPLETE 1890 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094} $0.00
- SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17%) 4794 $53.274.54
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0 0% $0.00
251J02 SEAL JP-PS~46 ENTRIES $2,748.00 $264.45 $10.33 $264.12 $2,483 55 10%) 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 594 $0.00
{ 251 | UG ENTRIESABANDON CATOTAL |~ $88,70300 [  $14,753.31 $350.73 | $14,393 58 || $74,039.69 | 174 4154 $53.274.54 |
PIT WATER
252No1 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36.761.23 | $125,174.24 ($20,269.47) 114 10094 $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 |  $104,418.68 ($34,235.26) 1369 1009 ($12,033.88)
252J01/01A DISPOSE OF JP WATER-PY81 & PY92 $362,808.00 $132,137.59 $37,494.66 $04,642.03 $230,670.41 a8y 709 $211.262.81
252 PIT WATERCATOTAL | $508,394.00 $422,228.32 $97,802.47 |  $324.235.85 $176,165.68 714 85%) $216,720.89
SURF STRUC DEM
253N01 COMPLETE 1890 (NP SURF. STRUC)) $2,847.00 $1.172.41 $0.00 $1.172.41 $1,774.59 404 10094 $1,774 59
253501 DEMOLISH SP SURFACE STRUGTURES $57,896.00 $48,510.07 $2,480.72 $46,019.35 $9,385.93 84° 2094/ $6.763 39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016 93 $108,885.75 $2,083.32 9894 95% ($24,272.58)
253 SSDEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507.85 |  $156,077.51 $13,243.84 92%4] 8194 ($15,734.80)
SURF STRC DECOM
284XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
254 SS DECOM GA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 08 09 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 oA 0% $0.00
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JF{  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% oA $0.00
285J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% oAl $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0% $0.00
[2s5J08 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $185,450.10 $3,336.72 | $182,113.38 ($33,885.10) 1229 87 ($57.760.72)
ALL STRUCTURES SUBTOTAL | $151,565.00 $185,450.10 $3,336.72 |  $182,113.38 ($33,885.10) 12204 8794 ($57.760.72)
[ 255 | PERMANENT STRUCTURES CATOTAL | $193,181.00 [ $185.450.10 ] $3,.336.72 [ $182,113.38 || $7,730.90 | 869 73%] ($57,760.72)]
[2s ] STRUCTURES TASK TOTAL | $1.056,107.00 [[ "$785.016.80 | ~ $108,196.57 |  $676,820.32 [|  $271.180.11 | 74%] 794 $195,500.11 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS | $137.966.00 ]| $137,601.26 | $8.24 | $137,683.02 J] $274.74 | 1004 90%4] ($15.015.13)
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DETAIL FOR PTD

SEPT., 1992
o % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | . CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $52,344.00 $52,417.41 $0.00 $52,417.41 $29,928.59 84%4) 80%) $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 | $190,100.43 $30,201.33 86%) 80%) $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 |  $155,738.22 $206,900.63 43%) 6694 $127,491.00
2R1802 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26%) 5094) $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82%) 100%] $9,761.30
SP SEEDING SUBTOTAL |  $616,422.00 $253,214.28 $1,050.08 | $252,155.20 $363,207.72 414 66%4) $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 09 ] $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0¢ 09 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094} $0.00
{ 2R1 ] SEEDING CASUBTOTAL | $836.732.00 [[  $443,322.95 | $1,067.32 [  $442,25563 ]]  $393,408.05 | 5304 744 $241,864.04 |
iRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) [ ooof] $0.00 | $0.00 | soo0 ]| $0.00 | 0 04| $0 00 |
[2R2s01 JDELETED 1090 (IRRIGATION) [ $0.00 [ $0.00 | $0.00 | $0.00 [] $0.00 | 0] 0% $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | o] o] $0 00 |
[ 2R2| IRRIGATION CA SUBTOTAL | s0.00 T $0.00 | $0 00 | $0.00 [] $0.00 | 09 o[ $0.00 |
[2r I REVEGETATION TASKTOTAL | $836,732.00 ||~ $443,322.95 | $1,087.32 | $442,25583 |  $393,400.05 | 534 of $241,864.04 |
TERRACING
2T1No1 TERRACING NP AREA: 1200 LF $5.100.00 $0.00 $0.00 $0.00 $5,100.00 09 0 $0.00
271801 TERRACING SP AREA: 18100 LF $81,175.00 $40,871.48 $2,806.83 $38,064.65 $40,303.52 509 059 {$40,068.05)
2T1Jo1 TERRACING JP AREA : 28000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
271 |[TERRACING CA SUBTOTAL $86,275.00 $40,871.48 $2,806.83 $38,084.65 $45,403.52 479 0Y ($40,068 05)
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES — OAK CANYON $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 094} 09| $0.00
2T2J04 CUT NORTH JP-wS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0 09 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,830.00 $560,835.65 |  $117,243.63 |  $443,592.12 $253,794 35 699 100 $250,000.00
272 | SPECIAL CA SUBTOTAL ‘ $814,830.00 $560,835.65 |  $117,243.53 |  $443,592.12 $253,794.35 69%) 00| $250,000.00
2T [ TERRACING/SPECIAL TASK [ $000,906.00 [] $601,707.13] $120,060.36 |  $481,656.77 [|  $299,197.87 | 87% 70%] $209,931.95 |
l 2] CONSTRUCTION TOTAL | $37,038,653.66 [] $21,615,612.36 | $3,626,601.43 [ $17,980,010.93 || $15,368,650.53 | 58] 634 $8,274,949.06
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DETAIL FOR PY92

SEPT., 1992
PY92 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
POL MGMT
1P1L01 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PY82 $08,415.25 $0.00 $68,415.25
1P1L01C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[1P1 JPOLMANAGEMENT CA TOTAL ] $98,415 25 | $0.00 | $98,415.25 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70
[1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL | $8.70 | $0.00 [ $8.70 |
[1P [POL_MANAGEMENT TASK TOTAL I $98,423.95 | $0.00 | $98,423.95 |
CcMC
1C1L0T & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L018B ENGINEERING SERVICES--PY92 $14,205.27 $0.00 $14,295.27
1C11.058 ENVIRONMENTAL MONITORING: PY92 $49,121.77 $0.00 $48,121.77
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 — $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 [CONSTRUCTION MANAGEMENTCATOTAL | $63,417.04] $0.00 | $63,417.04 |
INTERIM CMC
1G2L01 COMPLETE 1989 (CONST. MGMT) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CATOTAL 1 $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $409,000.00 $0.00 $409,000.0(ﬂ
e [CONSTRUCTION MANAGEMENT TASK TOTAL | $472,417.04 | $0.00 | $472.417.04 |
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DETAIL FOR PY92

SEPT.. 1992
PYO2 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
[1 [MANAGEMENT TOTAL | $570,840.99 | $0.00 ] $570,840.99 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN-——REFUND FOR OVERRUNS ($5.744.08) $0.00 ($5.744.08)
[aL1 [LCC COSTS CATOTAL | ($5,744.08)[ $0.00 | ($5.744.08)]
202001 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY81 $0.00 $0.00 $0.00
2121028 LCC INSURANCE-PYp2 $108,003.00 $0.00 $108,003.00
21203 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
(22 [LCC START-UP COSTS CA TOTAL [ $108.003.00 | $0.00 | $108,003.00 |
[aL ~ JLCC ADMINISTRATION TASK TOTAL [ $102,258.02 | $0.00 $102,258.92 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L068 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
{am1 |MOBILIZATION CATOTAL 1 $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $93,452.13 $2,125.48 $91,326.67
[2m2 ] LAND SURVEY CATOTAL ] $93,452.13 | $2,125.46 | $91,326.67 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY80 & PY91 $0.00 $0.00 $0.00
2M3L028 OPERATOR TRAINING-PY92 $106,203.84 $0.00 $106,203.84
[2m3 {LCC TRAINING CATOTAL ] $108,20384 | $0.00 | $106,203.84 |
[2m |MOBILIZATION TASK TOTAL | ste9,65597 | $2,125.46 | $197,530.51 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) I ~$0.00 | $0.00 | $0.00 |
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DETAIL FOR PY92

SEPT., 1992
PYSZ ACTUAL . | AGCTUAL
WES 1D NO. WORK PACKAGE DESGRIPTION ACTUAL GOST | EQUIP CREDIT CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $282,443.07 $0.00 $282,443.07
2E1NO3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-P5-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1080 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $15,802.10 $0.00 $15,802.10
2E1N11 COMPLETE 19980 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-WS-18) $0.00 $0.00 | $0.00
NP BACKFILLING SUBTOTAL $208.245.17 $0.00 $208,245.17
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS—02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS~02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0 00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,980.14
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $27,485.54 $4,027.07 $22 558.47
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $628,157.34 $143,776.67 $484,380.67
2E1J04 HAUL JP-P5-25 TO JP-OP-41 $710,4668.14 $167,006.22 $543,459.92
2E1J05 HAUL JP-PS-26 TO JP-OP-4t $307,428.01 $68,734.75 $238,603.26
2E1J08 HAUL JP-WO-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $425,434.23 $88,850.63 $336,574.60
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $249,689.14 $57,088.82 $192,500.32
2E1409 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS—08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1011 HAUL JP-W5-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J413 HAUL JP-WO-03 TO JP-OP-41 $392,114.58 $01,733.43 $300,381.15
2E1J14 HAUL JP-WS-13/WO0-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.81 $7,335.86 $32,461.05
JP BACKFILLING SUBTOTAL $2,075,340.63 $670,748.79 $2,304,591.84
[2E1 “[BACKFILLING CA TOTAL [ $3.27358580| $670,748.79 |  $2,602,837.01 |
DUMP SLOPING
2E2No01 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,037.79
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-W5-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2NOS CUT NP-WO-~08 SLOPES $0.00 $0.00 $0.00
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97
2E2NO08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2No09 COMPLETE 1890 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98
{2E2301 COMPLETED 1930 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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DETAIL FOR PY92

SEPT., 1992
PYB2 ACTUAL ‘ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00
2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS—06) $0.00 $0.00 $0.00
2E2811 COMPLETE 1990 (SP-WT-1984A) $6,371.85 $0.00 $6,371.85
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2S15 COMPLETE 1890 (SP-WT-18/WT-37) $0.00 $0.00 $0.00
2E2S18 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (§H-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371 85
2E2J01 CUT JP-WO-11 SLOPES $235,847.74 $42,802.41 $193,045.33
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $314,152.44 $57,986.17 $256,166.27
2E2J04 CUT JP-PS-22 SLOPES $20,958.26 $3,630.00 $17,319.28
2E2J05 CUT JP-WO-72 SLOPES $32,028.56 $5,835.20 $27,093.38
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2413 CUT JP-WS-08/12 SLOPES $2,204.76 $190.83 $2,013.93
2E2J14 CUT JP-WO-11 SLOPES $12,238.60 $2,294.10 $9,944.50
2E2J15 CUT JP-WS-15A/15B SLOPES $44,189.63 $0.00 $44,189.63
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/168/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2421 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J422 CUT JP-W5-19B SLOPES $17,991.23 $2,796.82 $15,194.41
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-86 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $17,623.19 $3,133.58 $14,489.61
2E2J27 CUT JP-WO-18/66B SLOPES $39,932.68 $7,310.82 $32,621.86
2E2J28 CUT JP-WO-18/66C SLOPES $31,844.09 $5,643.22 $26,200.87

CONFIDENTIAL

POL-EPA01-0009957



DETAIL FOR PY92

SEPT., 1992
PY®2 ACTUAL ACTUAL
WBS ID NO, WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2J28 DELETED 1880 (JP-WO-034A) $0.00 $0,00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1980 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $825,581.89 $141,677.26 $683,904.63
[2E2 [DUMP SLOPING CA TOTAL [ $867,018.00 [  $144,374.54 | $722,643.46 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-81 TO NP-D8 $89,573.66 $17.867.21 $71,708.45
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.03 $15,883.44 $50,920.49
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16
2E3NO5 HAUL SOIL FROM NP-5B-27 TO NP-D§ $127,118.74 $26,357.81 $100,760.93
2E3N08 HAUL SOIL FROM NP-SB-61 TO NP-D@ $44,865.45 $9,417.00 $35,448.45
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $9,500.00 $0.00 $9,500.00
2E3N0a HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,507.58 $0.00 $3,507.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,962.15 $0.00 $3.982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $34,503.56 $0.00 $34,503.56
2E3N1Y HAUL SOIL FROM SP-DN-81 TO NP~-D10 $130,808.27 $29,355.96 $110,542.31
2E3N12 SOIL TO NP-D6 (BENCHES) $89,639.72 $17,552.71 $72,087.01
2E3N13 .HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.80 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $15,776.85 $0.00 $16,776.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,080.77
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6,485.20
2E3N19 HAUL SHALE FROM NP-W5-03 TO NP-D2 $3,008.43 $0.00 $3,098.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00
2E3N21 HAUL SHALE FROM NP-WS~03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $803,189.36 $149,202.78 $653,086.58
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $58,719.18 $0.00 $58,719.18
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB~42 TO SP-D4 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP~D5 $28.48 $0.00 $28.48
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D8 $25,000.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-SB~42 TO SP-D7 $0.00 $0.00 $0.00
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $23,171.08 $0.00 $23,171.08
2E3509 SOIL BORAOW (D9) FROM SP-SB-42 $50,072.78 $0.00 $59,072.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.48 $0.00 $111.46
2E3512 SOIL BORROW (SP-D12) FROM SP~SB-43 $60,802.32 $11,231.22 $49,571.10
2E3813 SOIL BORROW (SP-D1B) FROM SP-5B-50 $45,746.76 $0.00 $45,748.76
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27
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DETAIL FOR PY92
SEPT., 1992
‘ " PYg2. ACTUAL - ACTUAL

WBS iD NO. WORK PACKAGE DESCRIPTION ACTUAL COST | FQUIPCREDIT |  CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $13,075.74 $0.00 $13,075.74
2E3517 SHALE BORROW (SP-14) FROM SP-W5-07 $7.063.07 $0.00 $7,063.07
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $9,992 55 $0.00 $9,892.55
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3S520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-W5-07 TO SP-10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTQTAL $306,088.92 $16,412.03 $289,676.89
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $41,593.18 $8,090.81 $33,502.35
2E3J02 HAUL SOIL FROM JP-SB-53 TO DS $1,371.03 $137.56 $1,233.48
2E3J03 HAUL SOIL FROM JP-5B-53 TO D8 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DBA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB~53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB~64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB~64 TO D11 $0.00 $0.00 $0 00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB~54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB8-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00
2E3415 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1980 (JP~SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-W5-19TO D4 $0.00 $0.00 $0 00
2E3J19 HAUL SHALE FROM JP-WS5-15 TO D1 $0.00 $0.00 $0 00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS~16 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1980 (JP~WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL $42,964.19 $8,228.36 $34,735.83
[2E3 ~ [COVER PLAGEMENT CA TOTAL ] $1152,242.47]  $173,843.17 | $978,399.30 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP_CS-23/24 TO NP-OP~20 $0.00 $0.00 $0.00
2EANO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOiL. SUBTOTAL $0.00 $0.00 $0.00
[2E4s01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00

CONFIDENTIAL : POL-EPA01-0009959



DETAIL FOR PY92

SEPT., 1992
PY92 ACTUAL ACTUAL
WBS (D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NG WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-C5~62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.10 $17.767.72
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $1,844.75 $327.50 $1.617.16
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $6,315.20 $809.96 $5.415.24
JP CONTAMINATED SOIL SUBTOTAL $31,170.36 $6,370.74 $24,800.12
[2E4 JCONTAMINATED SOIL CA TOTAL | $31.170.86 | $6,370.74 | $24,800.12 |
HIGHWALL RECLA
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5NO2 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E8 [HIGHWALL CA TOTAL | $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2EBNO1A RIO MOQUINO-ERQSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E6 |EROSION CONTROL CA TOTAL ] $0.00 | $0.00 | $0.00 |
[2€ |EARTHWORK TASK TOTAL [ $532401713] 999533724  $4,328,670.89 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 $0.00 | $0.00 |
[2s1801 | SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY92

SEPT., 1992
: PYO2 .| . ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL GOST | EQUIPCREDIT | CASH FLOW
251502 SEAL P-10 DECLINE $1,850.70 $279.58 $1,580.12
251503 COMPLETE 1980 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $1,850.70 $279.58 $1,580.12
251J01 SEAL JP-§5-50 ENTRIES $0.00 $0.00 $0.00
25102 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTQTAL $264.45 $10.33 $254.12
{281 [UG ENTRIES ABANDON CA TOTAL [ $2,124.15 | $280.91 [ $1,834.24 |
PIT WATER
252Not COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY01 & PY92 $13,866.05 $796.17 $13,089.88
252 PIT WATER CA TOTAL $13,866.05 $706.17 $13,009.88
SURF STRUC DEM ’
253N01 COMPLETE 1990 (NP SURF. STRUC) $0.00 $0.00 $0.00
253501 DEMOL{SH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
283J01 DEMOLISH JP SURFACE STRUCTURES $2,746 04 $60.70 $2,685.34
253 §S DEMOLITION CATOTAL $2,746.04 $60.70 $2,885.34
SURF §TRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 $S DECOM CATOTAL $0.00 $0.00 $0.00
PERM STAUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS.N $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255801 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL . $0.00 $0.00 $0.00
285J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255102 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 __$0.00
4P STRUCTURES SUBTOTAL ‘ $0.00 $0.00 | $0.00
|285J09 CONSTRUCT PERMANENT FENCES: ALL AREA $46,961.93 $062.31 $45,999.62
ALL STRUCTURES SUBTOTAL $46,961.03 $962.31 $45,999.62
{2s5 _|PERMANENT STRUCTURES CA TOTAL 1 $46,961.93 | $062.31 | $45,999.62 |
(28 " [STRUCTURES TASK TOTAL 1 $65,608.17 | $2,908.09 | $63,580.08 |
[SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS | $0.00 | $0.00 [ $0.00 |
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DETAIL FOR PY92

SEPT.. 1892
‘ PYO2 AGTUAL |+ AGTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION = -~ ACTUAL COST | EQUIP CBEDIT |- CASH FLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL .~ $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26
2R1802 PREPARE BED & SEED SP SLOPE AREAS $38,096.11 $230.56 $38,765.55
2R1503 COMPLETE 1980 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $152,308.25 $941.44 $151,366.81
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
{2m1 [ SEEDING CA SUBTOTAL T $152,308.25 | $941.44 | $151,366.81 ]
IRRIGATION
2R2ND1 DELETED 1990 (IRRIGATION) T $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1980 (IRRIGATION) HE $0.00 | $0.00 | $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) L $0.00 | $0.00 | $0.00 |
[2R2 _[IRAIGATION CA SUBTOTAL 1 $0.00 | $0.00 | $0.00 |
[2r [REVEGETATION TASK TOTAL T $152,308.25 $941.44 | $151,366.81 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $40,871.48 $2,806.83 $38.064.65
271401 TERRACING JP AREA : 20000 LF $0.00 $0.00 $0.00
2T TERRAGING CA SUBTOTAL . $40,871.48 $2,806.83 $38,064.65
SPECIAL CASES
2T2S01 CUT SP-SW-08 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO~14 SLOPES - RIC MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-10 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES--RIO MOQUINO $560,835.65 $117,243.53 $443,502.12
2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12
[aT | TERRACING/SPECIAL TASK [ 801707131 $120,050.36 | $481,656.77 |
[2 [CONSTRUCTION TOTAL | 968445645567 | $1,120,563.50 | $b,325,081.98 |
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JACKPILE
PYo2 PROJECT TO DATE: SUMMARY 2
PY90 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
Lo e e e YT Y YTDAGTUAL | - YTD ACTUAL
WBSID NO, . i { |WOBK PACKAGE DESCRIPTION ~ * -« 7. | AGTUAL COST | EQUIP CREDIT | - "CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $88,847.03 $0.00 $88,847.03
1P2 POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70
1P I POL MANAGEMENT TASKTOTAL | $88,855.73 $000 | - - $08,855.73
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $62,693.45 $0.00 $62,693.45
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00
ic .| CONSTRUCTION MANAGEMENT TASK TOTAL | - $471,683.45 "$0,00 . $471,693.45
1 MANAGEMENT TOTAL $560,549.18 $0.00 $560,549.18
CONST GA SUMRY
2L1 LCC COSTS CATOTAL ($5,744.08) $0.00 ($5,744.08)
2L2 LCC START-~UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
2L R LCC ADMINISTAATION TASK TOTAL | . $102,058.92 $0.00] . $102,258,02
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $81,332.01 $1,928.35 $79,403.66
2M3 LCC TRAINING CA TOTAL $104,546.36 $0.00 $104,546.36
oM - i ‘MOBILIZATION TASK TOTAL | - $185,878.37 "$1,928.35 $183,960.02
2E1 BACKFILLING CA TOTAL $2,891,464.71 $595,143.49 $2,296,321.22
2E2 DUMP SLOPING CA TOTAL $821,808.58 $137,300.29 $684,508.29
2E3 COVER PLACEMENT CA TOTAL $1,092,339.10 $167,979.29 $924,359.81
2E4 CONTAMINATED SOIL CA TOTAL $24,855.66 $5,470.78 $19,384.88
2E5 HIGHWALL CATOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2B . oiiil o0 “ EARTHWORK TASK TOTAL | - $4,830,468.05 | - $905893.851 ' .$3,924,574.20
281 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24
282 PIT WATER CA TOTAL $13,385.61 $788.08 $12,597.53
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2.685.34
254 SSDECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $45,524.15 $945.00 $44,579.15
25 - ~ - STRUCTURES TASKTOTAL | - . $8377995]. = $2,08360 |, - $61,696.26
2R1 SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
S "REVEGETATION TASK TOTAL | - $152,308.25 T $04i 44| . $151,366.81
27/28 TERBACING/SPECIAL CASES | $505,085.77'] . $120,050.36] . ' $120,050.36

CONFIDENTIAL

POL-EPA01-0009964



DETAIL FOR PY92

AUG., 1992

4 - pyez ACTUAL ACTUAL
WBSIDNO. - - |WORK PACKAGE DESCRIFTION .- | ACTUALGOST | EQUIPCREDIT | .CASHFLOW
2 CONSTRUCTION TOTAL $5,929,729.31 $1,030,897.69 $4,543,806.57
T JAGKPILE PROJECT SUMMARY T T T T
1 MANAGEMENT TOTAL $560,648.18 N/A $560,549.18
2 CONSTRUCTION TOTAL $5,0820,729.31 $1,030,897.69 $4,898,831.62
GFAND TOTAL | $6,490,278.48 | $1,030,667.69 | §5,459,380.80
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DETAIL FOR PY92

AUG., 1992
o ’ ‘ . PYO2 AGTUAL . .1 .- .ACTUAL
WBSIDNO. " |WORK PACKAGE DESCRIPTION . ACTUAL COST - { EQUIPCBEDIT |. - CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $252,843.07 $0.00 $252,843.07
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1N05 COMPLETED 1990 (NP-P5-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1890 (NP-PS-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $14,202.10 $0.00 $14,202.10
2E1N11 COMPLETE 1990 (NP-PS~13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $267,045.17 $0.00 $267,045.17
2E1501 CONSTRUGT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-P$-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.63 $15,211.39 $64,989.14
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $5.773.48 $1,009.47 $4.764.01
2E1J03 HAUL JP-PS-24 TO JP-OP—41 $542,616.98 $124,676.29 $417,940.69
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $597,810.41 $141,505.40 $456,305.01
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,603.26
2E1J06 HAUL JP-WO-10 TO JP-OP~41 $114,668.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-P§-27 TO JP-OP—41 $294,421.29 $61,773.13 $232,648.16
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2EU12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15
2E1J14 HAUL JP-WS—13/WO-20 TO JP-OP—42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS—FORCE AGCOUNT $39,796.91 $7,335.86 $32,461.05
JP BACKFILLING SUBTOTAL $2,624,419.54 $595,143.49 $2,028,276.05
[2E1 |BACKFILLING CATOTAL [ $2,891,46471 |  $59514349]  $2,296,321.22 |
DUMP SLOPING ~
2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,607.28 $13,837.79
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-Ws-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 GUT NP-WT-08 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.67
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.30
2E2No9 COMPLETE 1990 (NP-HW-25) $0.00 $0.00° $0.00
NP DUMP SLOPING SUBTOTAL $35,064.26 $2,607.28 $32,366.98
[2E2801 COMPLETED 1990 (SP~-WO-13A/WO-10) $0.00 $0.00 $0.00
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DETAIL FOR PY92

AUG., 1992
: 4 PYO2 " AGTUAL .. ACTUAL"

WBS ID NO. WORK PACKAGE DESCRIPTION 'ACTUAL COST | EQUIPCBEDIT | . CASH FLOW .

I j [MANAGEMENT TOTAL R ] sse054918] $0.00 | $560,549.18 |

LCC ADMIN

2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00

2L1L02A LCC MARGIN—REFUND FOR OVERRUNS ($5,744.08) $0.00 {$5,744.08)
[2L1 JLCC COSTS CA TOTAL i | ($5.744.08)] $0.00 | ($5,744.08)]

22101 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00

202102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00

2021028 LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00

212103 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[2L2 [LCC START-UP COSTS CA TOTAL - | s108,003.00 $0.00 | $108,003.00 |
[2C [LCC ADMINISTRATION TASK TOTAL | $102,258.82 | $0.00 | $102,258.92 |

MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

2M1L0S COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00

2M1iLo7 COMPLETE 1990 (RECONDITIONING) . $0.00 $0.00 $0.00 ~n
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 n
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 o
[2m1 [MOBILIZATION CA TOTAL ] $0.00 | $0.00 | $0.00 | ‘\
LAND SURVEY ~

2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00

2M2J01 LAND SURVEY JP AREA $81,332.01 $1,928.35 $79,403.66

[2m2 JLAND SURVEY CATOTAL { $81,332.01 | $1,928.35 | $79,403.66 |

TRAINING

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00

2M3L02, 02A OPERATOR TRAINING-PY80 & PY91 $0.00 $0.00 $0.00

2M3L02B OPERATOR TRAINING-PY92 $104,546.36 $0.00 $104,546.36

[2m3 [LCG TRAINING CA TOTAL | $104,546.36 | $0.00 | $104,546.36 |

EXR |MOBILIZATION TASK TOTAL - - ‘ ]  stsse7e37]|  s192835]. - $183,050.02 |

BACKFILLING

2E1NO1 COMPLETE 1990 (NP HAUL ROADS) i $0.00 | $0.00 | $0.00 |

CONFIDENTIAL POL-EPA01-0009967



DETAIL FOR PY92

AUG., 1992
o -  PY®2 . ACTUAL - ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CBEDIT | CASHFLOW -
POLMGMT -
1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY82 $88,847.03 $0.00 $88,847.03
1P1L01C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[P |FOL MANAGEMENT CA TOTAL ] $88,847.03 | $0.00 | $88,847.03 |
NE
1P2LO1 PRIORDESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[iP2 JENGINEERING CATOTAL -~ - | $8.70 | $0.00 | $8.70 |
[ip |POL MANAGEMENT TASK TOTAL i $88,855.73 | $0.00 | $88,855.73 |
CMC -
1C1L01 & O1A ENGINEERING SVCS CONTRACT: PY80 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY92 $14,058.78 $0.00 $14,058.78
1C1L058 ENVIRONMENTAL MONITORING: PY82 $48,634.67 $0.00 $48,634.67
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL | $62,693.45 | $0.00 | $62,693.45 |
INTERIM CMC
1C2L01 COMPLETE 19889 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1890 (ENV. MONITORING) $0.00 $0.00 $0.00
[rc2 [INTEBIM CMC CATOTAL ] $0.00 | $0.00 | $0.00 |
CONTINGENCY -
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3103 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00
1C3 CO-OF AGREEMENT CONTINGENGY CA TOTA $409,000.00 $0.00 $409,000.00 |
[ic . |JCONSTRUCTION MANAGEMENT TASKTOTAL | $471,693.45 | $0.00 | $471,693.45 |
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DETAIL FOR PY92

AUG., 1992
s o : . OPYeR - . ADTUAL .. ACTUAL

WBSIDNO. - |WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GBEDIT |. -CASH FLOW
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2S04 COMPLETE 1980 (SP-WO-14) $0.00 $0.00 $0.00
2E2S505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2508 COMPLETED 1980 (SP-WS-18C/WT-18) $0.00 $0.00 $0.00
2E2507 COMPLETED 1080 (SP-WT-03) $0.00 $0.00 $0.00
2E2508A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2S11 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT~16/WT~37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $235,847.74 $42,802.41 $193,045.33
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $314,152.44 $57,986.17 $256,166.27
2E2J04 CUT JP-PS-22 SLOPES $4,912.50 $851.51 $4,060.99
282405 CUT JP-WO-72 SLOPES $32,928.56 $5,835.20 $27,093.36
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS—01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2)11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2413 CUT JP-WS—08/12 SLOPES $563.75 $20.99 $542.76
2E2J14 CUT JP-WO-11 SLOPES $12,238.60 $2,294.10 $9,944.50
2E2J15 CUT JP-WS-15A/15B SLOPES $39,589.63 $0.00 $39,569.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-~14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J421 CUT JP-WS-10A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J22 CUT JP-WS-19B SLOPES $17,991.23 $2,796.82 $15,194.41
2E2J23 CUT JP-WS-10C SLOPES $0,00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66A SLOPES $14,775.47 $2,621.71 $12,153.78
2E2J27 CUT JP-WO-18/66B SLOPES $26,065.64 $4,829.64 $21,236.00
2E2J28 CUT JP-WO-18/66C SLOPES $25,636.20 $4,519.35 $21,116.85
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DETAIL FOR PY92

AUG., 1992
o PY92 . ACTUAL . AGTUAL
WBSIDNO. WORK PAGKAGE DESCRIPTION ACTUAL COST { EQUIPGBEDIT | - CASH FLOW
2E2J20 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL -~ . $780,372.47 $134,603.01 $645,769.46
[2E2 [oUMP SLOPING CA TOTAL . : | $821,808.58 | $137,300.29 | $684,508.29 |
COVER PLACEMEN|
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,867.21 $71,706.45
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP~D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,806.74 $26,803.16
2E3N05 HAUL SOIL FROM NP-SB~27 TO NP-D6 $99,294.90 $21,167.11 $78,127.79
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45
2EaNO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $8,500.00 $0.00 $8,500.00
2E3N08 HAUL SOIL FROM SP-DN—61 TO NP-D1 $3,597.58 $0.00 $3,597.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $30,903.56 $0.00 $30,003.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542,31
2E3N12 SOIL TO NP-D6 (BENCHES) $89,639.72 $17,552.71 $72,087.01
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $14,176.85 $0.00 $14,176.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,156.64 $16,090.77
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $18,564.38 $70,120.80
2E3N18 HAUL SHALE FROM NP-W5-03 TO NP-D3 $6,465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3,998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $769,165.52 $144,012.08 $625,153.44
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP~SB $52,719.18 $0.00 $52,710.18
2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-S| $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB—44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48
2E3506 HAUL SOIL FROM SP-5B—42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-5B-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-5B-44 $20,971.,08 $0.00 $20,971.08
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $53,072.78 $0.00 $53,072.78
2E3510 HAUL SOIL FROM SP-SB-42 TO S$P-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-58-42 $111.48 $0.00 $111.46
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $48,571.10
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $41,146.76 $0.00 $41,146.76
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27
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DETAIL FOR PY92

AUG., 1992

ol SR ' T L AYeR ACTUAL qs AOTUAL
WBSIDNO, v WORK FAGKAGEDESGR(PT&ON . ACTUAL COST EQUIP CREDIT.| ~ CASHFLOW
2E3S16 SHALE BORROW (SP-13B)FROM SP—WS~17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP~PS-01 FROM SP-WS-07 $11,876.74 $0.00 $11,875.74
2E3517 SHALE BORROW (SP-14) FROM SP-W5-07 $7,063.07 $0.00 $7.063.07
2E3S18 HAUL SHALE FROM SP-W5-07 TO SP-04 $8,992.55 $0.00 $8,992.55
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO §P-10 $0.00 $0.00 $0.00

SP COVER PLAGEMENT SUBTQTAL $285,088.92 $16,412.03 $268,676.89
2E3J01 HAUL SOIL FROM JP-58-53 TO D4 $38,084.66 $7,484.14 $30,800.52
2E3J02 HAUL SOIL FROM JP-SB-563 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00
2E3.J06 HAUL SOIl FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB—64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOI_ FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3411 HAUL SOIL FROM JP-58-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 {(JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H~1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-W5-15 TG D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0,00
2E3J26 DELETED 1890 (JP-WT—02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL $38,084.66 $7,555.18 $30,520.48
[2E3 |COVER PLACEMENT CATOTAL | s1.002,330.10] $167,979.29 | $924,359.81 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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WBSID NO. WORK PACKAGE DESCRIPTION -~ .| ACTUAL COST | EQUIP CREDIT | - . CASH FLQW.
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL . - $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5.143.19 $17,767.72
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP~OP—41 $1,944.75 $327.59 $1,617.16
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS~38 TO JP-OP—42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL ' - $24,855.66 $5.470.78 $19,384.88
[2E4 JCONTAMINATED SOILCATOTAL - I $24,855.66 | $5,470.78 | - $19,384.88 |
HIGHWALL BECLA
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 ,l/
NP HIGHWALL SUBTQTAL . $0.00 $0.00 $0.00 0,
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 \b
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 0\
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL - $0.00 $0.00 $0.00
[2€5 [HIGHWALL CATOTAL 1 $0.00 | $0.00 [ $0.00 |
EROBION CONTRO
2EBNO1 DELETED 1890 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL - $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL - i T $0.00 $0.00 $0.00
[2E8 | EROSION CONTROL CA TOTAL 1 $0.00 | $0.00 | $0.00 |
(26— — [EARTHWORK TASK TOTAL ~ [ $4830.468,05] 390589385 ]  $3,924.574.20 |
UG ENTRIES ABAN
251No1 SEAL PW 213 UG ENTRY: NP SUBTOTAL | $0.00] $0.00 | $0.00 |
{28101 [SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY92

AUG., 1892
SRR : AYo2 " ACTUAL. ] ACTUAL .
WBSIDNG. - . {WORK PACKAGE DESGRIPTION. ACTUAL COST | EQUIPCREDIT |. DASH .FLow.
251802 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12
251803 COMPLETE 1880 (H-( ADIT) $0.00 $0.00 $0.00
251804 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP U@ ENTRIES ABANDON SUBTOTAL ™ - $1,869.70 $279.58 $1,580.12
251J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
[281 UG ENTRIES ABANDON CA TOTAL T $2,124.15 | $289.91 | $1,834.24 |
PITWATER . ]
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY81 & PY92 $13,385.61 $788.08 $12,507.53
282 PIT WATER CA TQTAL $13,385.61 $788.08 $12,597.53
SURF STAUC DEM
2S3NO1 COMPLETE 1990 (NP SURF. STRUC) $0.00 $0 00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
283J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
SURF STRG DECO
254Xy NOT ASSIGNED $0.00 $0.00 $0.00
254 S5 DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUC .
285N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00| $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285401 GONSTRUGT PERMANENT AGGESS ROADS: 7 $0.00 $0.00 $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5J08 CONSTRUCT PERMANENT FENCES: ALL AREA $45,524.15 $945.00 $44,679.15
ALL STRUCTURES SUBTOTAL $45,524.15 $945.00 $44,579.15
[2ss | PERMANENT STRUCTURESCATOTAL ] $45,524.16 | $945.00 | $44,579.15 |
[es -~ ] STRUGTURES TASK TOTAL [ - 36377885 ] $2,083.89 ] - $61,696.26 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $0.00 ] $0.00 | $0.00 |

CONFIDENTIAL
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DETAIL FOR PY92

AVG., 1992
ST e 0 TR T L U Ac'rum.' .'i; AoTUAL ¢

WEBS IDNO. -~ " ITWORK PACKAGE DESCRIPTION - | ACTUALCOST. | EQUIP CREDIT:{ CASH FLOW -
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00

NESEEDING SUBTOTAL ! e $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26
2R1502 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55
2R1503 COMPLETE 1600 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00

S8 SEEDING SUBTOTAL P $152,308.25 $041.44 $151,366.81
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00

JP SEEDING SUBTOTAL - R $0.00 $0.00 $0.00
[2R1 | SEEDING CA SUBTOTAL | $152,308.25 | $941.44 | $151,366.81 |
IRRIGATION.
2R2NO1 DELETED 1990 (IRRIGATION) 1 $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2J01 | DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2mr2 "HRRBIGATION CA SUBTOTAL - 1 $0.00 | $0.00 | $0.00 |
[2R ~ | REVEGETATION TASK TOTAL ~ ] $152,30825] T $941.44] - $151,366.81 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1801 TERRACING SP AREA: 19100 LF $34,200.12 $2,806.83 $31,393.29
271J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CASUBTOTAL - $34,200.12 $2,806.83 $31,393.29
SPEGIALGASES | i
272501 CUT SP-SW-06 SLOPES — OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES — RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $560,835.65 $117,243.53 $443,692.12
272 SPECIAL CA SUBTOTAL ] $560,835.65 $117,243.53 $443,502.12
[2T- } TERRACING/SPECIAL TASK - | . $50508577] . $120,056.38 ] ~  $474,985.41 |
2 .  JCONSTRUCGTION TOTAL - ] 9592972031 ] '$1,080,897.69]  $4,808,83162 |

CONFIDENTIAL
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JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 2
PY90 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
WBSID.NO, . © jWORKPACKAGE DESCRIPTION - "I AGTUAL COST CASH FLOW. -
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $74,530.38 $0.00 $74,530.38
1P2 POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70
1P R . - POL'MANAGEMENT.TASK TOTAL $74,529.08 180001 - .$74,530.08
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $56,729.42 $0.00 $56,729.42 A
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 Q
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $408,000.00 o
iC . % .. | CONSTRUCTION MANAGEMENT TASK TOTAL $465,7290.42 | . 80000 346572042 g\ \
1 MANAGEMENT TOTAL $540,268.50 $0.00 $540,268.50
CONST GA SUMRY
2L1 LCC COSTS CA TOTAL ($5.744.08) $0.00 ($5.744.08)
. 212 LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00
20 S "LCC ADMINISTRATION TASK TOTAL | $102,258.82 - $0.00 " $102,058 92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $73,378.99 $1,730.41 $71,639.58
2M3 LCC TRAINING CA TOTAL $104,546.36 $0.00 $104,546.36
2M . N MOBILIZATION TASK TOTAL | . $177,92535| - §1,739.41 " $176,18594
2E1 BACKFILLING CATOTAL | $2,539,147.91 $523,045.30 $2,016,102.61
2E2 DUMP SLOPING CA TOTAL $742,379.84 $123,708.01 $618,671.83
2E3 COVER PLACEMENT CA TOTAL $910,642.18 $135,767.21 $774,874.97
2E4 CONTAMINATED SOIL CA TOTAL $24,855.66 $5,470.78 $19,384.88
2ES HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2B de e . .. EAARTHWORKTASK TOTAL |7 $4.217,025.59 | © - $787,091.30 | - -$3,429,034.29
251 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.01 $1,834.24
252 PIT WATER CA TOTAL $11,676.16 $752.17 $10,923.99
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $38,746.65 $801.36 $37,945.29
8. AR R T T GTRUCTURES TASKTOTAL:] ™~ 745520800 | - ™" §1,B0434] - §53,388.88
2R1 SEEDING CA SUBTOTAL $162,308,25 $941.44 $151,366.81
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R . . o3 onc Lol REVEGETATION TASK YOTAL |- $152,30806 | | . - $041.44 |~ .- $151,366.81
2T/2s | . .- -.. - TERRACING/SPECIALCASES | - $592,407.34 $11967880 | ' $119,874.60
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DETAIL FOR PY92

JULY, 1992

N S T P . evezi 1. “AcTUAL . AGTUAL [~
WBS D NO. ' - - " JWORK PACKAGE DESGRIPTION ;" AGTUAL COST { EQUIPCBEDIT ;] i "CASH FLOW
2 CONSTRUCTION TOTAL | $5,297,218.45 $912,254.89 $4,031,913.42

T JACKPILE PROJECT SUMMARY - <. ¢ |~ . - P R

1 MANAGEMENT TOTAL $540,268.50 N/A $540,268.50

2 CONSTRUCTION TOTAL |  $5,297,218.45 $912,254.89 $4,384,963.56

" GRAND TOTAL | - $5,837,486.85.1 . $912,254.80 | - $4.925,23206

POL-EPA01-0009976



DETAIL FOR PY92

JULY, 1992
AR SR L pyez | AGTUAL ACTUAL. -
WBS IDNO. .~ WORKPACKAGE DESCRIPTION - ACTUAL COST ‘| EQUIP OREDIT | GASH FLOW.
POLMGMT ="
1P1L01 PROJECT MANAGEMENT - PY60 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PY82 $74,530.38 $0.00 $74,530.38
1P1LOIC $0.00 $0.00 $0.00
1P1L01D $0.00 $0.00 $0.00
[1P1 |POL MANAGEMENT CA TOTAL | $74,530.38 | $0.00 | $74,530.38 |
NE :
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CA TOTAL " - ] $8.70 | $0.00 [ $8.70 |
[p [POL MANAGEMENT TASK TOTAL I $74,539.08 | $0.00 | $74,539.08 |
CMC
1C1L01 &O1A ENGINEERING SVCS. CONTRACT: PYS0 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY892 $13,975.51 $0.00 $13,975.51
1C1L05B ENVIRONMENTAL MONITORING: PY82 $42,763.91 $0.00 $42,753.91
1G1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PY81 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
f1ic1 ICONSTRUCTION MANAGEMENT CATOTAL -] $56,729.42 | $0.00 | $56,729.42 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
fic2 _[INTERIM CMC CATOTAL 1 $0.00 [ $0.00 | $0.00 |
CONTINGENCY
1C3Lo1 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3Lo3 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00
1C3 CO-OP AGREEMENT CONTINGENCY CATOTA $409,000.00 $0.00 $409,000.00 |
fic- " JCONSTRUCTION MANAGEMENT TASK TOTAL | $465,729.42 $0.00 | $465,729.42 |

CONFIDENTIAL
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DETAIL FOR PY92

JULY, 1902
T S o pYoz. . | ACTUAL CUACTUAL
WBSIDNO. - .:: ]WORKPAGKAGEDESGRIPTION " - . . | AGCTUALCOST | EQUIPCREDIT | ' GASHFLQW .
2E1N02 HAUL TO NP PIT: NP-PS-17 $223,243.07 $0.00 $223,243.07
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS—15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT~10 $12,602.10 $0.00 $12,602.10
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS~19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL R $235,845.17 $0.00 $235,845.17
2E1801 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1S802 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL . . . $0.00 $0.00 $0.00
2E1J01 . CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,089.14
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $426,852.58 $98,587.51 $328,265.07 /\’
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $445,239.05 $105,867.22 $339,371.83 G\
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.26 b\
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,503.26 \\
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $247,413.73 $52,411.37 $195,002.36 0\
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP~WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15
2E1J14 HAUL JP~WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05
JPBACKFILLING SUBTQTAL - - | $2.303,302.74 $523,045.30 | _ $1,780,257.44
[2E1 —_ |BACKFILLING CATOTAL - , | $2,539.147.91|  $523,04530  $2,016,102.61 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,037.79
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2No03 CUT NP-wS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 RAEGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97
2E2NO08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $35,064.26 $2,607.28 $32,366.98
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00

CONFIDENTIAL POL-EPA01-0009978



DETAIL FOR PY92

JULY, 1992
- R . ‘Prez | . AcTUAL . | tAcTuAL

WBSIDNQ. - - IWORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT. | . TASH FLOW -

[ T YT I MANAGEMENT TOTAL -7 v T b T 4540,268.60 F . - 80,00 . "$540,268.50 |

LCGADMIN -

2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00

2L1L02A LCC MARGIN-—REFUND FOR OVERRUNS ($5.744.08) $0.00 ($5,744.08)
[2t1 JLCC COSTS CATOTAL 1 (s5,744.08)] $0.00 | ($5,744.08)]

202101 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00

202102, 02A LCC INSURANCE: INTERIM, PY90, PY®1 $0.00 $0.00 $0.00

2121028 LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[aL2 |LCC START-UP COSTS CATOTAL ~ ] $108,003.00 | $0.00 | $108,003.00 |
[2L ~ JLCC ADMINISTRATION TASK TOTAL [~ $102.258.02] $0.00 | $102,258.92 |

MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00

N/
[2m1 “[MOBILIZATION CA TOTAL N $0.00 | $0.00 | $0.00 | \C\
\b

LAND SURVEY_

2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00 0\
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00

2M2J01 LAND SURVEY JP AREA $73,378.989 $1,739.41 $71.639.58
[2m2 [CAND SURVEY CATOTAL 1 $73,378.99 | $1,739.41 | $71.639.58 |

TRAINING

2M3Lo1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00

2M3L028 OPERATOR TRAINING-PY82 $104,546.36 $0.00 $104,546.36
[2M3 [LCC TRAINING CATOTAL | $104,546.36 | $0.00 ] $104,546.36 |
[2M |MOBILIZATION TASK TOTAL | T T$177,925.35 $1,739.41]  $176,18504 |

BACKFILLING

2E1N01 COMPLETE 1990 (NP HAUL ROADS) | s0.00 [ $0.00 | $0.00 |

CONFIDENTIAL POL-EPA01-0009979



DETAIL FOR PY92

JULY, 1992

R N o o pYOZ JACTUAL | AGTUAL .
WBSIDNQ..- ~ . {WORKPACKAGEDESORIPTION . - - ' | ACTUALGOST | EQUIPGEEDIT | . GASH FLOW
262502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-188B SLOPES $0.00 $0.00 $0.00
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 . $0.00
2E2S08A SP-OP-34 Backfiil (Force Account) $0.00 $0.00 | - $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85
2E28512 COMPLETED 1990 (SP-WM-12/W5-11) $0.00 $0.00 $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S514 BACKFILL SP-OP-34 (D4 Wast) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2S816 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKEFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S518 B BACKFILL SP-OP-34 (SH~2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP) $0.00 $0.00 $0.00 /b

SP DUMP SLOPING SUBTOTAL T $6.371.85 $0.00 $6,371.85 \6\
2E2J01 CUT JP-WO-~-11 SLOPES $235,847.74 $42,802.41 $193,045.33 E
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 (/\ \
2E2J03 & 3A CUT JP-WS-17 SLOPES $313,381.02 $57,986.17 $255,394.85
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $13,651.33 $2,282.71 $11,368.62
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
282411 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO0O-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $563.75 $20.99 $542.76
2E2J14 CUT JP-WO-11 SLOPES $12,238.60 $2,204.10 $9,044.50
2E2J15 CUT JP-WS-15A/15B SLOPES $34,989.63 $0.00 $34,989.63
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-~14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-18A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J22 CUT JP-WS-198 SLOPES $17,991.23 $2,796.82 $15,184.41
2E2J23 CUT JP-Ws-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO0O-66 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J426 CUT JP-WO-18/66A SLOPES $429.66 $14.69 $414.97
2E2J27 CUT JP-WO-18/66B SL.OPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $16,180.06 $2,767.73 $13,412.33

CONFIDENTIAL ' POL-EPA01-0009980



DETAIL FOR PY92

JULY, 1992
o " s T pYese . T CAGTMALY T ADTWAL
WBS [DNO. .. [WORK PACKAGE DESGRIFTION . - .= = | ACTUAL COST. | EQUIPCBEDIT { ' CASHFLOW "
2E2J29 DELETED 1890 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP~-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO—-048 $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO—05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL ooy $700,943.73 $121,010.73 $570,933.00
[2E2 |DUMP SLOPINGCATOTAL -~ ] $742,379.84] $123,708.01 ] $618,671.83 |
COVER PLAGEMEN
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,673.66 $17,867.21 $71,706.45
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,690.90 $6,896.74 $26,803.16
2E3NO0S5 HAUL SOIL FROM NP-5B-27 TO NP-D6 $0.00 $0.00 $0.00
2E3NO8 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45
2E3NO07 HAUL SOIL FROM SP-DN-81 TO NP-D4 $7,6500.00 $0.00 $7,500.00
2E3N08 HAUL SOIL FROM SP-DN-81 TO NP-D1 $3,597.58 $0.00 $3,597.68
2E3N09 HAUL SOiL FROM SP-DN-681 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $27,303.56 $0.00 $27,303.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31 /L
2E3N12 SOIL TO NP-D6 (BENCHES) $34,437.70 $6,507.74 $27,929.96 6\,
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 ®
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 N \
2E3N15 SHALE BORROW TO NP-D5 $12,576.85 $0.00 $12,576.85
2E3N186 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3,008.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS—03 TO NP-D1 . $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL . $608,468.60 $111,800.00 $496,668.60
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $46,719.18 $0.00 $46,719.18
2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.,00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-5B—44 $0.00 $0.00 $0.00
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3805 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,009.23 $5,180.81 $20,728.42
2E3S07 HAUL SOIL FROM SP-§8-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (Dg8) FROM SP-SB-44 $18,771.08 $0.00 $18,771.08
2E3509 SOiL BORROW (D9) FROM SP-SB-42 $47,072.78 $0.00 $47,072.78
2E3510 HAUL SOIL. FROM SP-$8-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.48 $0.00 $111.46
2E3812 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-~50 $36,646.76 $0.00 $36,546.76
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27
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DETAIL FOR PY92

JULY, 1992
R I B T P PY®2.. .Ul AGTUAL: . |- - AGTUAL :. .
WBSIDNG. * .. {WORKPACKAGEDESGRIPTION: . . .~ . . +|"ACTUALGOST | EQUIP.GBEDIT | . GASH FLOW
2E38515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $10,675.74 $0.00 $10,675.74
2E3S17 SHALE BORROW (SP-14) FROM SP~-WS-07 $7.063.07 $0.00 $7,083.07
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $7.992.55 $0.00 $7,092.55
2E3S19 HAUL SHALE FROM SP-WS—07 TO SP-D10 $0.00 $0.00 $0.00
2E3S520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL .~ $264,088.92 $16,412.03 $247,676.89
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $38,084.66 $7,555.18 $30,529.48
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DSA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-58-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB~54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 ~
2E3J14 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 \(/\,
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 \W
2E3J17 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00 J\
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $38,084.66 $7,655.18 $30,529.48
[2E3 ~_|COVER PLAGEMENT CATOTAL | $otoea2.18] $135767.21] $774,874.97 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP~20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE~EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4301 FM SP-CS-27/28/31/33/53 TO SP-OP-34 . $0.00 $0.00 $0 00
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DETAIL FOR PY92

JULY, 1992
R ST A Yoz, - AOTUAL : AcTUAL
WBSIDNO, .. . wom( PACKAGEDESCR[PTION S sl | ACTUMLCOST | EQUIP.CREDIT- | ‘GASH FLOW |
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S04 SP-CS-33 $0.00 $0.00 $0.00
2E4505 |NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 COMPLETED 1980 (SP-C5-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
{SP CONTAMINATED SOIL SUBTOTAL . -~ $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $1,944.75 $327.59 $1,617.16
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-C8-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL _ ~ . $24,855.66 $5,470.78 $19,384.88
[2E4 JCONTAMINATED SO CATOTAL - | $24,855.66 | $5,470.78 | $19,384.88 |
HIGHWALL BECLA’
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL _ o $0.00 $0.00 $0.00
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E58502 SCALE SP HIGHWALLS $0.00 $0.00 $0,00
SP HIGHWALL SUBTOTAL B $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E6J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL - . - - | . $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL 1 $0.00 | $0.00 | $0.00 | n
0N
EROSION GONTRO 9
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 \
2E6NO2 DELETE RIO MOQUING CHANNEL $0.00 $0.00 $0.00 6\
2E6NO3 DELETED 1090 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL. $0.00 $0.00 $0.00
2E6XO1 DELETED 1890 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROGK SUBTOTAL , $0.00 $0.00 $0.00
[2E86 JEROSION CONTROL CATOTAL | $0.00 | $0.00 | $0.00 |
[2€ - - |EARTHWORK TASKTOTAL [ $4217,02559 [ : $787,991.30 [ $3,420,084,29 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY; NP SUBTOTAL . = | $0.00 | $0.00 | $0.00 |
[251501 |SEAL P-13 ADIT [ $0.00 $0.00 | $0.00 |

CONFIDENTIAL POL-EPA01-0009983



DETAIL FOR PY92

JULY, 1992
DR CE PYez ACTUAL .| " ACTUAL |
WBSIDNO. © ' |WORKPACKAGE DESCRIPTION ACTUAL COST | EQUIPCBEDIT | . CASH FLOW
251502 SEAL P-10 DECLINE $1,850.70 $279.58 $1,580.12
251503 COMPLETE 19980 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SPUG ENTRIES ABANDON SUBTOTAL .. $1.869.70 $279.58 $1,580.12
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251402 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL. $264.45 $10.33 $264.12
[2s1 [UG ENTRIES ABANDON CA TOTAL N $2,124.15 [ $289.81 | $1,834.24 |
PITWATER _
252N01 COMPLETE 1890 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $11,676.16 $752.17 $10,923.99
252 PIT WATER CA TOTAL $11,676.16 $752.17 $10,923.99
SURF STRUC DEM
2S3N01 COMPLETE 1990 (NP SURF. STRUC)) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34
253 SSDEMOLITION CA TOTAL - $2,746.04 $60.70 $2,685.34
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 5S DECOM CATOTAL $0.00 $0.00 $0.00
PERM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP) $0.00 $0.00 $0.00
256N02 CONSTRUGT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NFSTRUCTURES SUBTOTAL . $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
8P STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5008 CONSTRUCT PERMANENT FENCES, ALL AREA $38,746.65 $801.36 |  $37,945.29
ALL STRUCTUBES SUBTOTAL $38,746.65 $801.36 $37,945.29
[2s5 |PERMANENT STRUCTURES CATOTAL ] $38,746.65 | $801.36 | $37,945.29 |
[28 | STRUGTURES TASK TOTAL . -] $56,293.00 | $1,904.14 ] $53,368.86 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS I $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY92

JULY, 1992
RS T T SO o b evee | acTua UL | ACTUAL .
WBS D NO. .. ¢ .| WORK PACKAGEDESCRIPTION - . - |- AGTUAL COST:{ EQUIPCREDIT | :- CASH FLOW -’
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL ' K $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED 5P FLAT AREAS. $113,312.14 $710.88 $112,601.28
2R1502 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,766.55
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $152,308.25 $941.44 $151,366.81
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP.SEEDING SUBTOTAL ; $0.00 $0.00 $0.00
[2R1 }SEEDING CA SUBTOTAL . ] $152,308.25 | $941.44 | $151,366.81 |
IRRIGATION - :
2R2N01 DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) [ $0.00 | $0.00 | $0.00 |
[2R2J01 |DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATIONCASUBTOTAL -~~~ ] $0.00 | $000] $0.00 |
2R . JREVEGETATION TASK TOTAL _ 1. $152,308.25 | - $94144] . $151,866.81 |
TERRAGING
2T1No1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1801 TERRACING SP AREA: 19100 LF $31,571.69 $2,435.07 $29,136.62
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL - $31,571.69 $2,435.07 $20,136.62
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-18 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO _ $560,835.85 $117,243.53 $443,592.12
272 SPECIAL GA SUBTOTAL $560,835.65 $117,243.53 $443,692.12
[ | TERRAGING/SPECIAL TASK . 1 3pp2,40734 ] . 3119878601  $472728.74 |
[z JCONSTRUCTION TOTAL 1 "$s20721846 | 391225480 ]  $4,384,963.66 |
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5.2 WORK PACKAGE DISCUSSION

I _WP# DESCRIPTION REMARKS
1C1L01B POL Project Management-PY92 on-going;

I 1C11L.05B Environmental Monitoring-PY92 on-going;
1C1101B Engineering/Consulting Service-PY92  on-going;

I 21.21.02B LCC Insurance-PY92 complete;

l 2M3L02B Training-PY92 on-going;
2M2J01 Surveying-Jackpile Area-PY92 on-going;

I 285109 Fencing on-going;
2R1INO01/02 Reseed N. Paguate idled until

l Spring, 1993
2R1S01/02 Reseed S. Paguate same as above;

I 252J01A Dewater Jackpile Pit- on-going;

I 2E1J27 JP-PS-27 to Backfill completed;
2E1J03 JP-PS-24 to Backfill in-progress;

I 2E1J04 JP-PS-25 to Backfill in-progress;
2E2J28 Slope JP-WO-18 & 66C complete;

I 2E2J05 Slope JP-WO-72 to Backfill complete;

I 2E2J13 Slope JP-WS-08/12 in-progress;

1

1

1

i
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout

WORK PACKAGE # DESCRIPTION
2E2N01 Cut Bench NP-WO-01
2E3N16 Shale Cover NP-D8§
2E3N17 Shale to NP-D10
2E3N01 Soil Cover NP-D8
2E3N11 Soil Cover NP-D10
2E3N02 Soil Cover NP-D7
2E3N12 Soil Cover NP-D6
2T2N01 Rio Moquino Benches
2E2J22 Cut Slopes JP-WS-19B & C
2E2J27 Cut Slopes JP-WO-18B & 66C
2E2J05 Cut JP-WO-72 Slopes

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

SAME AS ABOVE FOR SEPTEMBER, 1992
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5.4 CHANGE ORDER SUMMARY

The change in the scope of work and volume for sloping NP-WO-01 was noted during
September, 1992. The volume was reduced from 507,000 cubic yards to about 71,400 cubic yards
with the Target Price reduced from $313,000 to about $44,000.
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WORK
PACKAGE
NUMBER

2L2L01
2ZM1LO5
2M1L06
2M1L0O7
2M1L08
2M3L01
2E1IN11
2E1N12
2S1NO1
2815803
281505
2S3NO01
2E2S09
2E2S04
2E1NO4
1c2L01
2S2N01
2M2NO1
2E1INO1
1PILOL
1C1LO5
1C1L01
2L2L02
2L1L01
252s01
2E1INO3
2E1INO5
2E1NO6
2EINO7
2E2N04
2E2N09
2E2501
2E2506
2E2507
2E2811
2E2812
2E2815
2E2S519
2E4S07

NFIDENTIAL
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

As of September, 1992

MONTH
DESCRIPTION CLOSED

G & A (Mobilization) 2/90
Purchase Small Tools 2/90
Remodel Project Offices 2/90
Recondition Jobsite 2/90
Set Up Shop Facilities 2/90
Operator Training (Mobilization) 2/90
Relocate NP-PS-~13 to Pit 2/90
Cut Slopes NP-0OP-19 2/90
Seal PW-2/3 Adit 2/90
Seal H-1 Adit 2/90
Plug Drill Holes 2/90
Demolish No. Paguate Structures 2/90
Cut SP-W0-38 Slopes 2/90
Cut SP-W0-14 Slopes 2/90
Haul NP-PS-14 to Pit 2/90
Interim CMC (Mobilization) 4/91
Dewater No. Paguate Pit 7/90
Land Surveying-No. Paguate 7/90
Build No. Paguate Haul Roads 11/90
RPM Office-1st Year Plan 11/90
Environmental Monitoring-lst Year Plan 11/90
CMC & Consulting Services-1st Year Plan 11/90
LCC Insurance-Interim Work 11/90
LCC G & A-1st Year Plan 11/90
Dewater So. Paguate Pit 11/90
NP-PS-18 to No. Paguate Pit 11/90
NP-PS-15 to No. Paguate Pit 11/90
NP-PS-16 to No. Paguate Pit 11/90
SP-PS-01 to No. Paguate Pit 11/90
Slope NP-WO-04 11/90
Slope NP-HW-25 11/90
Slope SP-WO-13A/WO-10 11/90
Slope SP-WS-18C/WT-19 11/90
Slope SP-WT-03 11/90
Slope SP-WT-19A 11/90
Slope SP-WM-12 11/90
Slope SP-WT-16/37 11/90
Misc. So. Paguate Sloping 11/90
Cleanup SP-CS-62/33 11/90
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WORK
PACKAGE
NUMBER

2E2NO03
2E2NO02
2E2J15
2E3N14
2E3N15
2E3S816
2E3S518
2E2NO0OS8
2E3820
2E3N02
2E3N1¢9
2E3NO0O9
2E3N18
2E1NO2
2E3N10
2E1S02
2E1IN10
2E3NO7
2E3S513
2E3S19
2E3NO8
1C1ILO5A
1P1L01A
1ClLO1A
2M2NO1
2M3L02A
2L2L02A
2M1X01
282301
285302
285502
285N02
2E5802
2E5S01
2E5NO2
2E5NO1
2E2S02
2E1S503
2E2S18

NFIDENTIAL

As of September, 1992

DESCRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Cut Slopes NP-WS-03

Cut Slopes NP-WO0-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4
Shale Borrow for NP-D5
Shale Borrow for SP-PS-01
Shale Borrow for SP-WO-04
Cut Slopes NP-WM-12

SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2
Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Barkfill SP-PS-02
NP-WT-10 Pit Backfill
Topsoil to NP-D4

Topsoil to SP-D1B
Topsoil to SP-D10

Topscil to NP-DI

PY-91 Environmental Monitoring
POL Project Management PY-9Ol1
Engineering/Consulting Svcs.

Surveying PY-©1
Training PY-91
LCC Insurance PY-91

Barricade Road Closure PY-91

Dewater Jackpile Pit PY-91

Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area

Trim S. Paguate Highwalls

Scale S. Paguate Highwalls

Trim N. Paguate Highwalls

Scale N. Paguate Highwalls

Cut Slopes SP-WS-17

SP-PS-02 Additional Volume

Backfill SP-0P-34 (Sh-2)

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91

PY-91 12/91

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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5.5 _PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't).

As of September, 1992

WORK

PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2E2817 Backfill SP-0P-34 (SP-14) 12/91
2E2S16 Backfill SP-0P-34 (D4 East) 12/91
2E2S514 Backfill SP-0P-34 (D4 West) 12/91
251s01 Seal P-13 Adit 12/91
2E2NO07 Regrade NP-DN-22 12/91
2E4NO1A N. Paguate Backfill-East 12/91
2E4NO1B N. Paguate Backfill-West 12/91
2E3S11 Topsoil SP-D11 12/91
2E2S803 Cut Slope SP-WO-13B & WS-18A 12/91
2E2J20 Cut Slope JP-W0-14 12/91
2E3S09 Topsoil SP-D9 12/91
2E3J15 Topsoil to H-1 Mine Area 12/91
2E3s08 Topsoil to SP-D8 12/91
2E3S803 Topsoil to SP-D3 12/91
2E3S17 ) Shale Cover to SP-14 12/91
2E3502 Topsoil to SP-D2 12/91
2E3S514 Shale Cover SP-WO-13A 9/91
2E3S01 Topsoil SP-DI1 9/91
2E3S821 Shale Cover SP-WO-10 9/91
2E4NO1 Pit Backfill NP-CS-24 9/91
2E2J24 Cut Slopes JP-WO-66 9/91
2E3N06 Soil Cover NP-D9 2/92
2E3N13 Shale Cover NP-D9 2/92
2E3S12 Soil Cover SP-D12 2/92
251s02 P-10 Closure 2/92
2E3S07 Soil Cover SP-D7 2/92
2E1J06 Pit Backfill JP-WO-10 2/92
2E3S05 Soil Cover SP-D5 2/92
2E3S06 Soil Cover SP-D6 2/92
2E3s04 Soil Cover SP-D4 2/92
2E1J05 Pit Backfill JP-PS-26 2/92
2E3N04 Soil Cover NP-DS9 2/92
251504 Seal Vent Holes 2/92
2E4J01 JP-CS-36 to Backfill 5/92
2E2J21 JP-WS-15A Cut Slopes 5/92
2E3N16 Shale to NP-D8 5/92
2E1J13 JP-WO-~03 to Backfill 5/92
2E2J14 JP-WO-11 Cut Slopes 5/92
2E2NO1 Cut Bench NP-WO-01 9/92

-3-
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of September, 1992

WORK

PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2E3N16 Shale Cover NP-D8 9/92
2E3N17 Shale to NP-D10 9/92
2E3NO1 Soil Cover NP-D8 9/92
2E3N11 Soil Cover NP-D10 9/92
2E3NO02 Soil Cover NP-D7 9/92
2E3N12 Soil Cover NP-D6 9/92
2T2NO01 Rio Moquino Benches 9/92
2E2J22 Cut Slopes JP-WS-19 B & C 9/92
2E2J27 Cut Slopes JP-W0-18B & 66C 9/92
2E2J05 Cut JP-WO-72 Slopes 9/92
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru September 19, 1992 totalled approximately 20.6 million cubic yards.
Project continues to run about 16 months ahead of the baseline schedule. Conditions were
mostly dry with little or no production lost due to wet weather. The dryness of the soil conditions
has dictated postponement of the fall seeding until Spring, 1993. Cash flows are tracking just
slightly below projections and no adjustments are deemed necessary.

POL-EPA01-0009993



6.2 VARIANCE AND VARIANCE EXPLANATIONS

NONE for September, 1992

CONFIDENTIAL POL-EPA01-0009994
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--SEPTEMBER, 1992

CONFIDENTIAL POL-EPA01-0009995
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Jackpile Reclamation Project
'PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: October 1, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians 11

Ref: INSPECTION REPORT MONTH OF SEPTEMBER, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company. Two holidays were observed. L.C.C. shut down for Labor Day and Laguna
Feast.

The scrapers completed hauling protore from JP-PS-27 to JP-OP-41. The scrapers also hauled
some topsoil to NP-D6 and NP-D7. Contaminated soils were also removed from JP-CS-37 and JP-
WO-14. Then they moved back to hauling protore form JP-PS-23 to JP-OP-41. They should
remain there into October.

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will
remain there through October.

The dozers are in several different areas: sloping at JP-WO-15, JP-WO-18, JP-HW-34, backfilling
JP-WO-72 into JP-OP-41, working with the scrapers on NP-D6 and NP-D7 (topsoil) and JP-PS-27
(protore), working with the trucks pushing protore at JP-PS-24 and JP-PS-25. Sloping on JP-PS-22
and JP-PS-23 (Protore) continues. Two dozers are dressing up the remains of NP-SB-27 (topsoil).
Disking is ongoing on the shale piles ready for topsoil(JP-WS-19). The dozers should be in these
places through October.

Air station filters- Filters were taken to TMA\Eberline. Filter results have been received and
logged for this month. Other filter results are pending. All air pumps ran very well and had
preventive maintenance work done. Spare parts have been installed in the pumps. The RGM-2
had problems with horses and the pump, but ran very well otherwise. The problems were
addressed and the RGM-2 is running and recording data. The RGM-2 unit data is being logged on
the computer.

Gamma surveys were taken this month after the repair and calibration of the Ludlum Meter.
Gamma surveys will continue in all buildings and lunch trailers. Readings remain within
compliance. TMA\Eberline was out to take exposure measurements on JP-PS-27. Results were
within compliance. No swipes were taken this month. Also scanned was the arroyo down along JP-
PS-24 by Eberline. The readings were within compliance.

Assagai Labs water sample radiological results from the newly drilled water wells and old water
wells are pending.

The Fourth Annual Operating Plan was presented too and approved by the council. Also
presented was the Long Range Monitoring Plan which was held over for further review. Along
with the presentation was lunch provided by L.C.C. and a tour of the mine site. Many changes
have occurred since the council last visited. Most areas were revegetated and others cleaned up
this time around.
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Inspection Report for the month of September contd.

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and
software. This training is available to all who are interested.

The JRP Manager and Technicians participated in the First Annual New Mexico Conference on
the Environment held in Albq. NM at the Convention Center. The Reclamation Office was asked
to do a presentation on the reclamation work going on at the Jackpile mine. The presentation was
on the history of the mine and its operation and the current reclamation work going on now. The
Conference presented other topics such as Water/Wastewater, Solidwaste/Landfills,

Hazardous/Toxic and Nuclear waste. Natural Resources, Indian Lands/Governments, Air Quality
and Mining/Reclamation.

The Technicians didn't work at S.LP.I. during September due to classes out of session. We are
working together to get their green house in operation and provide the reclamation project with
native species of trees for transplanting on the Jackpile site. This project will continue in October.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:
1. New Mexico Conference on the Environment
2. 4th Year Operating Plan presented and accepted

3. Long Range Monitoring Plan still under review

4, Training is being provided to the Tribal personnel and will be
ongoing.

5. Water sample radiological results pending.

6. Air particulate results have been received and logged. Other
filters pending.

7. Materials released had been checked by Eberline - 1991.

8. Ludlum Meter repaired and calibrated, RGM-2 due next month.

FILE: INSP0992.DOC
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